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This monthly report is submitted pursuant to the Administrative Settlement Agreement 
and Order on Consent for Removal Action: CERCLA Docket No. 06-12-10, Channelview, 
Texas, which became effective on May 17, 2010 (AOC).  The AOC establishes the 
requirements for a Time Critical Removal Action (TCRA).  The Respondents are 
International Paper Company (IP) and McGinnes Industrial Maintenance Corporation 
(MIMC).  This monthly report has been initiated to replace the weekly report that was 
formerly submitted to the United States Environmental Protection Agency (USEPA) for 
the same project.  Approval to change from weekly to monthly reporting was requested 
by the Respondents from USEPA in accordance with Section VIII, Paragraph 49.a. of the 
AOC.  USEPA granted approval of this requested change on January 18, 2012.  
 
A.  Summary of Work Performed – Dates: December 2017-January 2018 
 
The Respondents and Anchor QEA completed work on the following tasks: 

• Submitted TCRA Monthly Progress Report No. 071 on December 15, 2017. 
• Completed the reinstallation of damaged signs on January 12, 2018.   
• Began preparation of completion report describing channel maintenance 

activities that were conducted in accordance with work plan approved by USEPA 
on October 18, 2017. 

• Began quarterly TCRA inspection activities.  
 

B.  Summary of Agency Communications 
The written communications between the Respondents and USEPA, including and 
subsequent to the issuance of the Removal Action Work Plan (RAW), are 
summarized in the attached Table 1. 
 
C.  Summary of Sampling Results 
None. 
 
D.  Problems, Delays, and Solutions  
Removal Action Completion Report (RACR)  
Respondents received a letter from USEPA dated July 24, 2012 (July 24 Letter), stating 
that USEPA had issued a letter dated May 22, 2012 (May 22 Letter), regarding the RACR.  
Prior to receiving the July 24 Letter, Respondents had not received the May 22 Letter in 
accordance with the requirements of the AOC.  The subsequently emailed version of the 
May 22 Letter refers to USEPA’s decision to disapprove the draft final RACR and issue 
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the RACR in final form with revisions that USEPA had requested be made in the RACR, 
but that Respondents had declined to make, for reasons detailed in correspondence 
with USEPA dated March 8, 2012.  On August 15, 2012, the Respondents received a copy 
of the final RACR in the form issued by USEPA.  Pursuant to an email from USEPA’s 
counsel dated August 10, 2012, USEPA extended the time for Respondents to exercise 
any rights that they have under the AOC to dispute USEPA’s actions as reflected in the 
May 22 Letter.  The extension was for a period of 60 days from the date on which 
Respondents and USEPA met to discuss this issue and issues related to stipulated 
penalties in general.  That meeting took place on October 9, 2012.  On various 
occasions, USEPA has agreed to further extend the deadline.  The most recent extension 
is to May 25, 2018, as confirmed in a letter from counsel for IP to USEPA Regional 
Counsel dated November 21, 2017.  
 
Notices of Violation 
Respondents continue to dispute USEPA’s allegations contained in USEPA’s Notices of 
Violations dated January 14, January 21, and January 24, 2011, and on April 4, 2011, 
they submitted an additional notice of dispute to USEPA with respect to USEPA’s Notice 
of Violation dated March 3, 2011, and certain statements contained in two other letters 
from USEPA dated March 3, 2011.  They also dispute USEPA’s rejection by letter dated 
February 16, 2011, of their force majeure claim.  They submitted a Notice of Dispute to 
USEPA on March 18, 2011, and made a supplemental submittal to USEPA on September 
9, 2011, in response to that letter.  On August 11, 2011, Respondents received a letter 
from USEPA dated August 5, 2011, alleging non-compliance with deadlines contained in 
the AOC.  Respondents submitted a notice of dispute to USEPA on September 9, 2011, in 
response to the August 5, 2011 letter, pursuant to which they dispute any claim by 
USEPA that they are subject to stipulated penalties under the AOC or associated with 
the TCRA, as to which construction was substantially completed as of July 14, 2011, 
several weeks ahead of the original schedule for its substantial completion.   
 
Access Issues 
USEPA had agreed to extend the deadline it had set for Respondents to obtain access 
from San Jacinto River Fleet (SJRF), as the new owner of the property once owned by Big 
Star Barge & Boat Company, Inc.  Subsequently, in an email dated October 6, 2011, 
USEPA’s counsel asked Respondents to continue to work with SJRF to obtain access to 
the SJRF property but removed the deadline that had previously been set for 
Respondents to obtain such access.  In an email dated October 7, 2011, SJRF’s Vice-
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President, Brian Darnell, stated that Respondents could access portions of the SJRF’s 
property, and in a later email, dated October 14, 2011, identified conditions that would 
be required for access to the other portions of the SJRF property.  Respondents 
reviewed those conditions and responded to Mr. Darnell’s October 14, 2011 email, by 
email dated October 31, 2011, a copy of which was sent to USEPA.  On December 27, 
2011, Respondents received a response from Mr. Darnell to their October 31, 2011 
email, and given that the Respondents do not currently anticipate a need for access to 
the SJRF’s property, have deferred a response to the issues raised in the email.  
Respondents will continue to pursue efforts to reach an access agreement with SJRF, 
should there be a need for access to the SJRF’s property.  USEPA had raised questions 
regarding a submission made by MIMC’s counsel on September 30, 2011, regarding 
access issues with respect to the western boundary of the impoundments.  Counsel for 
both of the Respondents have made submissions to USEPA in response. 
 
SJRF Operations 
Respondents have notified USEPA of, and previously addressed in their monthly reports 
under the Unilateral Administrative Order for the Site, their concerns regarding SJRF’s 
operations in the vicinity of the Site.  These concerns are applicable to the TCRA as well, 
due to potential adverse impact on the TCRA armored cap, and Respondents are now 
reporting such matters primarily in monthly reports submitted with respect to the AOC.   
Pursuant to an email dated February 9, 2012, USEPA’s counsel forwarded to 
Respondents’ counsel a copy of a draft sampling and analysis plan prepared for SJRF 
(SJRF Draft SAP).  The SJRF Draft SAP purports to address “existing environmental impact 
that could be disturbed by SJRF’s commercial operations” in the vicinity of the Site.  
Respondents submitted correspondence dated March 8, 2012, to USEPA on the 
Respondents’ concerns regarding potential impacts of SJRF’s operations on the TCRA 
armored cap.  The March 8, 2012 correspondence included Respondents’ comments on 
the SJRF Draft SAP.  On May 1, 2012, Respondents’ counsel were informed by USEPA’s 
counsel that the SJRF Draft SAP remained under review by USEPA.  On May 16, 2012, 
USEPA’s counsel provided Respondents’ counsel with comments from the U.S. 
Department of Commerce National Oceanic and Atmospheric Administration (NOAA), 
the TCEQ, and the Harris County Pollution Control Services Department regarding the 
SJRF Draft SAP.  On June 12, 2012, USEPA forwarded Respondents’ Project Coordinator a 
copy of USEPA’s June 12, 2012 correspondence with the SJRF pursuant to which it 
transmitted to SJRF its comments on the SJRF Draft SAP.  On September 17, 2012, 
USEPA forwarded to Respondents the Revised SJRF SAP.  USEPA subsequently confirmed 
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that the Respondents could submit comments on the Revised SJRF SAP.  On January 2, 
2013, Respondents submitted to USEPA, via email, their comments regarding the 
Revised SJRF SAP.  Respondents intend to continue to work with USEPA on this issue.   
 
TCRA Cap Maintenance 
During a scheduled inspection of the TCRA armored cap on July 20, 2012, visible 
geotextile was noted in discrete locations near the top of the western berm.  The 
Respondents and Anchor QEA notified USEPA verbally regarding these observations on 
July 20, 2012.  Anchor QEA performed additional inspections on July 21 and 22, 2012, 
and collected survey data of these areas on July 23, 2012.  Pursuant to the MOM Plan, 
Respondents submitted written notification and an inspection report to USEPA to 
document these observations. 
 
Also in accordance with the OMM Plan, the Respondents submitted a TCRA Repair Plan 
to USEPA for review and approval on July 27, 2012.  USEPA approved the TCRA Repair 
Plan by letter dated July 31, 2012 from Valmichael Leos.  The Respondents’ contractor, 
USA Environment, LP, mobilized to the TCRA Site within one business day of plan 
approval on August 1, 2012, in accordance with the OMM Plan.  Cap maintenance 
activities were performed August 1 and 2, 2012, and were completed on August 3, 2012.   
The TCRA Maintenance Completion Report was submitted to USEPA on August 27, 2012. 
Regarding approval of the TCRA Repair Plan on July 31, 2012, USEPA requested 
information and raised questions with respect to certain aspects of the TCRA armored 
cap’s design, construction, and current condition.  Respondents submitted a letter to 
USEPA dated September 18, 2012, in response to the July 31, 2012 letter from 
Valmichael Leos.  On October 10, 2012, Mr. Leos emailed a letter (the October 10 Letter) 
to Respondents’ Project Manager.  A list of 13 questions regarding the TCRA armored 
cap was attached to the October 10 Letter.  Respondents analyzed these questions and 
requested a meeting with USEPA and the USACE to address the questions, including 
making a formal written request for a meeting in a letter dated January 2, 2013.  The 
meeting was held on January 16, 2013.  As requested by USEPA and discussed during 
the January 16, 2013 meeting, Respondents prepared and submitted a report on April 5, 
2013 regarding the reassessment of the TCRA design and construction.  By email dated 
April 25, 2013, and letter dated May 1, 2013 (the May 1 Letter), USEPA requested that 
the Respondents respond to a series of technical questions regarding the TCRA design.  
The Respondents participated in a conference call with USEPA to discuss these 
questions on May 9, 2013.  Subsequent to the May 9 conference call, USEPA submitted 
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additional follow-up technical questions to the Respondents via an email dated May 10, 
2013.  The Respondents submitted a letter to USEPA on June 14, 2013, responding to 
the questions contained in the May 1 Letter and the May 10, 2013, email.  On January 
15, 2013, Mr. Leos of USEPA was notified verbally and by letter of a maintenance issue 
identified as part of the quarterly inspection of the TCRA cap required by the OMM Plan.  
Additional communications with Mr. Leos took place with respect to additional 
inspection activities and maintenance issues.  In accordance with the OMM Plan, the 
Respondents prepared a TCRA Repair Plan, which was submitted to USEPA on January 
23, 2013 and approved by USEPA on January 24, 2013.  The Respondents’ contractor, 
USA Environment, LP, mobilized to the TCRA Site on January 25, 2013 and completed 
the cap maintenance activity on January 31, 2013 and fence maintenance activity on 
February 6, 2013.  The Respondents prepared a TCRA Maintenance Completion Report 
to document these activities and submitted the report to USEPA on February 15, 2013. 
 
On November 1, 2013, USEPA submitted a letter to the Respondents regarding USEPA’s 
assessment of the TCRA cap.  The letter enclosed a USACE October 2013 report entitled 
“Review of Design, Construction and Repair of TCRA Armoring for West Berm of San 
Jacinto Waste Pits,” and requested that Respondents prepare a work plan with respect 
to certain matters addressed in the Report.  In response to USEPA’s request, 
Respondents on November 27, 2013 prepared and submitted the TCRA Enhancement 
Work Plan.  On January 10, 2014, USEPA approved the TCRA Enhancement Work Plan.  
Respondents began the construction activities described in the approved Work Plan on 
January 17 and completed construction on January 27, 2014. 
 
E.  Projected Work for the Next 2 Months – January 2018-March 2018 
The Respondents and Anchor QEA expect to conduct the following tasks in the next 2 
months: 

• Continue to work with USEPA, if necessary, to address impacts of the SJRF’s 
operations. 

• Respond to notifications, if any, with respect to the monitoring system installed 
on the TCRA armored cap. 

• Complete the quarterly inspection commenced in January 2018, to be conducted 
as discussed with and approved by USEPA on October 31, 2017.  

• Complete and submit channel maintenance completion report documenting 
maintenance activities conducted in accordance with work plan approved by 
USEPA on October 18, 2017. 
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F.  Schedule 
Attached is the approved project construction schedule, which is being included, as 
directed by USEPA in a letter from Valmichael Leos to David Keith of Anchor QEA dated 
February 10, 2011.  The approved construction schedule is out of date, as it references 
armor cap materials whose designations have now changed (as explained in the 
approved revised RAW [Revised RAW]), and includes "start" and "finish" dates for these 
materials that are no longer applicable since the sequencing of placement of the 
construction materials has also changed, as explained in the approved Revised RAWP.  
Note that armor cap material designations referred to above are based on the approved 
Revised RAWP. 
 
A proposed updated project construction schedule, based on Respondents having 
obtained access to the TxDOT ROW, and secured a lease for a laydown area and dock 
facility, was transmitted to USEPA on February 14, 2011.  Respondents prepared the 
updated project construction schedule pursuant to USEPA’s direction, and it further 
revised and updated the schedule presented and submitted to USEPA at a January 31, 
2011 meeting.  On March 3, 2011, USEPA provided a letter indicating the proposed 
schedule was not approved and invited Respondents to request a meeting with USEPA if 
desired.  A meeting with USEPA regarding the schedule took place on March 24, 2011, 
and based on that meeting, the Respondents did not submit a revised schedule.  USEPA 
suggested during the March 24, 2011 meeting that the schedule be discussed in June or 
July 2011.  Respondents note that the USEPA’s August 5, 2011 letter (received by them 
on August 11, 2011) identifies alleged failure to meet construction deadlines contained 
in the outdated construction schedule.  As noted above, Respondents on September 9, 
2011 submitted a notice of dispute to USEPA with respect to the August 5, 2011 letter 
and any alleged violations of or non-compliance with the AOC with respect to such 
deadlines.   
 
Table 3 presents a summary list of the major cap construction elements and their dates 
of completion.  Please note that the tasks set out in Table 3 do not coincide with the 
tasks listed in the approved project construction schedule since, as discussed above, the 
approved schedule is out of date.  In addition, the material designations referred to 
below are based on the approved Revised RAWP, which contains material designations 
that differ from those referred to in the out-of-date approved project construction 
schedule. 
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  Table 3 
 Summary of Cap Construction Elements 

Task Date Completed 
Water-side geotextile placement  May 16, 2011 
Water-side placement of Cap A material May 19, 2011 
Water-side placement of Cap C material May 13, 2011 
Water-side placement of Cap D material May 16, 2011 
Clearing and grubbing of Western Cell April 8, 2011 
Stabilization of Western Cell May 17, 2011 
Land-side granular fill placement in Western Cell May 24, 2011 
Land-side LLDPE placement in Western Cell June 1, 2011 
Land-side placement of Cap A material1 May 19, 2011 
Land-side placement of Cap B/C material  June 24, 2011 
Land-side placement of Cap D material July 12, 2011 

1. On June 24, 2011, the more protective Cap B/C rock was placed in a small portion of the Western Cell in which Cap 
A rock was originally going to be placed to complete the work in this area. 

 

Prepared by: 
John P. Laplante /for/ 
David C. Keith, Project Coordinator 
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11/1/2010 Draft Final Removal Action Work Plan (RAWP) for 
Time Critical Removal Action 11/8/2010 TCRA Work Plan Approval with Modifications

11/1/2010 Report on Respondents' best efforts to obtain 
access

11/2/2010 Letter from B. Nann regarding access

11/9/2010 Memorandum - Review of Geomembrane Comments   

11/9/2010 Email from B. Nann to Axe/Inglin requesting conference call on November 15, 2010 
regarding TCRA access issues

11/11/2010 Draft Pre-construction Meeting Agenda

11/11/2010 Final Removal Action Work Plan (RAWP) for Time 
Critical Removal Action

11/12/2010 Letter to EPA regarding access

11/15/2010 Conference call with EPA B. Nann regarding access
Conference call to discuss the technical memorandum about 
water access versus land access to the TCRA Site.  B. Nann 
stated that RAWP approval occurred 11/8/2010

11/15/2010 TCRA Weekly Progress Report 001 email from J. 
Laplante to V. Leos and five hard copies

11/16/2010 Marine Access memo email from D. Keith to USEPA 
C. Sanchez

Email to USEPA technical team regarding issues related to 
water-only access to the TCRA site

11/16/2010 Email from B. Nann to Respondents regarding meeting with Sam Coleman regarding 
access by water

11/17/2010
Teleconference between D. Keith and C. Sanchez 
and V. Leos to discuss the 11/18 technical meeting 
at USEPA regarding site access

11/17/2010 Email from B. Nann to Respondents and TxDOT regarding meeting in Dallas on access 
issues

11/17/2010 Email from IP counsel to B. Nann transmitting draft 
TxDOT license agreement   

11/17/2010
Emails from IP and MIMC counsel to B. Nann 
regarding meeting with Sam Coleman regarding 
access

Meeting with Sam Coleman, USEPA Superfund Division 
Director, to discuss access issues.  Meeting took place 
11/18/2010.

11/18/2010 Submittal of financial assurance by MIMC to cover 
revised TCRA cost estimate

11/22/2010 TCRA Weekly Progress Report 002 email from J. 
Laplante to V. Leos and 5 hard copies

11/22/2010 Financial assurance submission by IP with respect 
to the revised TCRA financial assurance amount

11/23/2010 Submitted Notice of Start of Construction letter to 
USEPA

11/23/2010

Prepared and submitted Request for State Historic 
Preservation Officer Consultation Form and 
supplemental information to Mark Wolfe, State 
Historic Preservation Officer

11/29/2010 TCRA Weekly Progress Report 003 email from W. 
Mears to V. Leos and 5 hard copies

11/30/2010
Submitted Request for Section 401 of the CWA 
Consultation Review to S. Reilly of TCEQ, with copy 
to V. Leos

11/30/2010
Preliminary (unvalidated) Big Star property 
chemistry data submitted to V. Leos by D. Keith via 
email

11/30/2010 Email from V. Leos of USEPA regarding status of preliminary data from Big Star soil 
sampling

11/30/2010 Email from B. Nann of USEPA to Respondents' counsel regarding the status of the Big 
Star sampling results

11/30/2010
Submitted proposed road license agreement with 
TxDOT, signed by Respondents' counsel, to B. 
Nann of USEPA

Respondents 
Submittal Date

Response from 
USEPA Date USEPA Communication Summary NotesRespondents Communication Summary
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Respondents 
Submittal Date

Response from 
USEPA Date USEPA Communication Summary NotesRespondents Communication Summary

11/30/2010

Submitted letter to EPA describing Respondents' 
"best efforts" to obtain access from Big Star and 
TxDOT and requesting an extension of time to  
obtain access

12/3/2010

12/1/2010

Email from MIMC's counsel on behalf of 
Respondents to B. Nann urging USEPA's quick 
turnaround on analysis of Big Star soil sample  
results

12/1/2010 Email to V. Leos from Project Coordinator updating 
Big Star soil sampling data

12/2/2010 Email from B. Nann to Respondents' counsel regarding status of USEPA's analysis of 
Big Star's sample results and scheduling of conference call to discuss access issues

12/2/2010
Email from IP Counsel on behalf of Respondents' to 
B. Nann and S. Coleman regarding  obstacles to 
obtaining access from Big Star and TxDOT

12/3/2010

12/3/2010 Email from B. Nann to  Respondents' counsel and S. Coleman responding to 
Respondents' December 2, 2010 email regarding obstacles to obtaining access

12/3/2010
Email from IP counsel on behalf of Respondents' to 
B. Nann and S. Coleman responding to EPA's 
December 3, 2010 email regarding access issues

12/3/2010 Letter  from USEPA responding to Respondents' November 30, 2010 letter regarding 
best efforts, denying extension of time to obtain access

12/6/2010 TCRA Weekly Progress Report 004 email from J. 
Laplante to V. Leos and five hard copies

  12/6/2010 Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access 
issues and status of Big Star as PRP

12/6/2010
Email from IP counsel to B. Nann of behalf of 
Respondents' regarding van der Horst Site access 
agreement

12/6/2010 Email from B. Nann to Respondents' counsel regarding van der Horst access agreement

12/6/2010 Email from IP counsel to USEPA counsel handling 
van der Horst site regarding access agreement

12/6/2010
Email from B. Nann to Respondents' counsel 
regarding scheduling of conference call on access 
issues

Conference call between Respondents' counsel and USEPA 
regarding TxDOT access takes place on December 7, 2010

12/6/2010 Email from IP counsel on behalf of Respondents' to 
B. Nann regarding proposed Big Star lease terms

12/6/2010
Email from IP counsel on behalf of Respondents' to 
B. Nann regarding signed access agreement with 
Big Star for installation of Phase II fencing

12/7/2010 Email from B. Nann stating USEPA's approval of Big Star property as a laydown area

12/7/2010
Email to B. Nann from MIMC counsel on behalf of 
Respondents' regarding scheduling of conference 
call with USEPA and Big Star regarding lease

12/7/2010 Email from B. Nann to Respondents' counsel regarding her call to Big Star attorney

12/7/2010 Email from B. Nann regarding status of proposed TxDOT access agreement language

12/7/2010
Emails to B. Nann from IP counsel on behalf of 
Respondents' regarding proposed TxDOT license 
agreement

12/7/2010
Email from IP counsel on behalf of Respondents' to 
B. Nann regarding status of her conversation with 
Big Star counsel

  12/8/2010 Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access 
status  
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Respondents 
Submittal Date

Response from 
USEPA Date USEPA Communication Summary NotesRespondents Communication Summary

12/8/2010
Email to B. Nann from IP counsel on behalf of 
Respondents' regarding TxDOT and Big Star access 
issues

12/8/2010
Email to Big Star counsel and B. Nann from IP 
counsel on behalf of Respondents' regarding status 
of lease

12/8/2010 Email from USEPA counsel for van der Horst site regarding site access agreement with 
TxDOT

12/8/2010 Email from IP counsel to USEPA counsel for van der 
Horst site regarding access agreement with TxDOT

12/9/2010 Email from A. Shafer (MIMC) to V. Leos and S. 
Tzhone requesting guidance regarding sign size

12/9/2010 Email from USEPA V. Leos with a copy of USEPA Pollution Report (POLREP) for the 
TCRA

12/10/2010
Email to B. Nann from MIMC counsel on behalf of 
Respondents' regarding status of TxDOT and Big 
Star access issues

12/10/2010

Email to B. Nann from IP counsel on behalf of 
Respondents' asking if B. Nann would schedule a 
conference call between Big Star, USEPA, and 
Respondents' counsel

12/10/2010 Email to B. Nann from MIMC counsel on behalf of 
Respondents regarding Big Star Status as a PRP

12/13/2010 TCRA Weekly Progress Report 005 email from J. 
Laplante to V. Leos and five hard copies

12/13/2010
Email to B. Nann from IP counsel on behalf of 
Respondents regarding status of Big Star and 
TxDOT access issues

12/15/2010 Email to B. Nann from MIMC counsel on behalf of 
Respondents regarding Big Star's position on lease 12/16/2010 Email from B. Nann regarding Big Star's demand for a release of all claims

12/17/2010
Email to B. Nann from IP counsel on behalf of 
Respondents regarding Big Star's position on 
access and requesting EPA's assistance

12/17/2010

Email to B. Nann from IP counsel on behalf of 
Respondents asking for conference call to discuss 
Big Star's demand for a release as a condition of 
access

12/20/2010 TCRA Weekly Progress Report 006 email from J. 
Laplante to V. Leos and five hard copies

12/21/2010

Email to B. Nann from IP counsel on behalf of 
Respondents regarding latest demand for full 
release from Big Star counsel and requesting 
opportunity to discuss same

12/23/2010 Letter from USEPA V. Leos to Respondents regarding TxDOT access

12/27/2010 TCRA Weekly Progress Report 007 email from J. 
Laplante to V. Leos and five hard copies

12/27/2010

Email to Respondents' counsel from B. Nann of USEPA forwarding copy of EPA's 
12/23/2010 correspondence (letter was not received by Respondents until it was 
forwarded by USEPA's counsel on December 27 and original sent by mail was not 
received until December 30, 2010)
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Respondents 
Submittal Date

Response from 
USEPA Date USEPA Communication Summary NotesRespondents Communication Summary

12/30/2010 Letter from USEPA V. Leos to Respondents in regarding TxDOT access, as follow-up to 
USEPA letter dated 12/23/2010

12/30/2010

Letter to V. Leos of USEPA from MIMC counsel on 
behalf of Respondents in response to USEPA's 
letters dated 12/23/2010 and 12/30/2010 and initial 
force majeure notice

1/3/2011 TCRA Weekly Progress Report 008 email from J. 
Laplante to V. Leos and five hard copies

1/4/2011
Email to USEPA from D. Shafer of MIMC regarding 
delivery of TCRA financial assurance instruments to 
EPA on 11/19/2010

1/4/2011 Letter to V. Leos of USEPA from MIMC counsel 
regarding force majeure event

1/4/2011
Letter to V. Leos of USEPA from IP counsel joining 
in MIMC's letter dated 1/4/2011 regarding force 
majeure event

1/4/2011

Memorandum to V. Leos of USEPA on the 
Evaluation of the Potential Change in Water Surface 
Elevation Due to the Placement of the Capping 
Remedy

1/4/2011 Letter to MIMC from V. Leos of USEPA regarding financial assurance

1/5/2011
Letter to EPA from IP counsel on behalf of 
Respondents regarding access issues and notice of 
force majeure

Undated
Letter to Respondents' Project Coordinator from V. Leos regarding USEPA's site 
inspection of December 8, 2010 and upcoming scheduled work activities.  The letter was 
received on 1/6/2011.

1/6/2011 Email to D. Shafer of MIMC from B. Werner of USEPA regarding need for duplicates of 
TCRA financial assurance instruments

1/6/2011
Email from D. Shafer of MIMC on behalf of 
Respondents regarding Site signs and buoys and 
intent to inspect fencing and signs on 1/7/2011

1/7/2011 Email from V. Leos of USEPA stating that representatives from Harris County and TCEQ 
and himself would be visiting the Site on 1/7/2011

1/10/2011 TCRA Weekly Progress Report 009 email from J. 
Laplante to V. Leos and five hard copies
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Respondents 
Submittal Date

Response from 
USEPA Date USEPA Communication Summary NotesRespondents Communication Summary

1/12/2011

Email to B. Nann of USEPA from MIMC's counsel on 
behalf of Respondents regarding TxDOT and Big 
Star access issues and Big Star's prospective status 
as a PRP

1/13/2011
Email from B. Nann of USEPA to Respondents' counsel (in response to 1/12/2011 email 
from MIMC's counsel) regarding TxDOT negotiations, alternative laydown area, and Big 
Star's status as PRP

1/13/2011
Email from IP's counsel to B. Nann of USEPA 
responding to her 1/13/2011 email regarding TxDOT 
access negotiations

1/14/2011 Email from B. Nann of USEPA to Respondents' counsel responding to 1/13/2011 email 
from IP's counsel regarding TxDOT access negotiations

1/13/2011 Email from B. Nann of USEPA to Respondents' counsel (responding to 1/12/2011 email 
from MIMC's counsel) addressing "ability to pay" issue for Big Star

1/14/2011 Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA letter 
regarding Notice of Violation

1/17/2011 TCRA Weekly Progress Report 010 email from J. 
Laplante to V. Leos and five hard copies

1/19/2011 Email from B. Nann of USEPA regarding need to coordinate with USEPA regarding 
additional plans on TxDOT right-of-way

1/19/2011

Email from MIMC counsel on behalf of Respondents 
to B. Nann of USEPA responding to her email of 
1/19/2011 regarding additional plans for TxDOT 
right-of-way

1/19/2011

Email from Respondents' Project Coordinator to 
USEPA and Respondents' counsel regarding her 
telephone conference with V. Leos of USEPA 
regarding proposed plans for the TxDOT right-of-
way and intent to submit amendment to §404(b)(1) 
documentation.

1/21/2011 Email from B. Nann of USEPA to Respondents' counsel forwarding USEPA's 1/21/2011 
NOV letter.

1/24/2011 TCRA Weekly Progress Report 011 email from J. 
Laplante to V. Leos and five hard copies.

1/24/2011 Notice of Violation letter from USEPA regarding non-compliance with the TCRA AOC

1/24/2011 Email from B. Nann of USEPA to Respondents' counsel forwarding USEPA's 1/24/11 
NOV letter.

1/24/2011 Email from V. Leos of USEPA to Respondents' Project Coordinator regarding need to 
coordinate all communications through B. Nann of USEPA.

1/25/2011

Email from Respondents' Project Coordinator to V. 
Leos and B. Nann of USEPA regarding resolution of 
TxDOT access issue and desire to meet with 
USEPA regarding project schedule.

1/26/2011

Follow-up email from Respondents' Project 
Coordinator to V. Leos and B. Nann of USEPA 
regarding desire to meet with USEPA to discuss 
project schedule.  

1/26/2011 Email from B. Nann of USEPA stating that V. Leos would respond to the email of 
Respondents' Project Coordinator when he returns to his office.

1/27/2011 Email from V. Leos of USEPA to Respondents' Project Coordinator stating willingness of 
himself and B. Nann of USEPA to meet to discuss schedule.
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1/27/2011

Submitted to USEPA supplemental 401, 404(b)(1) 
and coastal consistency determinations to reflect 
changed conditions related to laydown, stockpiling, 
and truck turnaround areas in the TxDOT right-of-
way on January 27, 2011.

1/27/2011 Letter from Respondents to CAC members regarding 
Site status update.

1/27/2011

Email from Respondents' Project Coordinator to 
USEPA notifying USEPA of the posting of an 
Addendum regarding Site Access Modifications and 
a Cultural Resources Addendum to the FTP Site.

1/27/2011
Email from V. Leos of USEPA to Respondents' Project Coordinator stating that until 
USEPA approves modification to Site Plans, Respondents must continue to follow 
existing work plan.

1/28/2011
Email from V. Leos of USEPA clarifying his 1/27/2011 email and stating that USEPA's 
reviews of Respondents' revised plans do not impede Respondents' ability to continue 
work at Site.

1/28/2011
Email from Respondents' Project Coordinator to 
USEPA regarding meeting with USEPA on 
1/31/2011, including attendees and agenda.

1/28/2011 Email from V. Leos of USEPA asking that "water access/barge needed for eastern pit" 
be added to agenda for 1/31/11 meeting.

1/28/2011 Email from Respondents' Project Coordinator to V. 
Leos of USEPA confirming addition to agenda.

1/28/2011
Letter from MIMC's counsel on behalf of 
Respondents to USEPA regarding supplement to 
Respondents' force majeure claims.

1/28/2011 Email from B. Nann of USEPA to Respondents and members of CAC regarding status of 
Site.

1/28/2011 Email from B. Nann of USEPA to Respondents' counsel seeking confirmation that no 
attorneys would be at 1/31/2011 meeting with L. Starfied and S. Coleman of USEPA.

1/28/2011
Email from IP counsel to B. Nann of USEPA stating 
his understanding that no counsel would be present 
at 1/31/2011 meeting.  

1/31/2011 TCRA Weekly Progress Report 012 email from J. 
Laplante to V. Leos and five hard copies.

1/31/2011

Letter from D. Keith to V. Leos and B. Nann 
requesting review and approval of attached revised 
TCRA construction schedule; reiterating request for 
review and approval of 401/404(b)(1) documentation 
relating to changes in TxDOT access, and 
requesting clarification on future communications 
between Respondents and USEPA.

1/31/2011
Email from MIMC counsel to B. Nann of USEPA 
regarding planned attendees for 1/31/2011 meeting 
with L. Starfield, et al. of USEPA.

1/31/2011
Email from MIMC counsel to B. Nann of USEPA 
regarding lack of attendance of legal counsel at 
USEPA meeting regarding TCRA schedule.

1/31/2011 Emails from B. Nann of USEPA regarding 1/31/2011 meeting regarding TCRA schedule 
and attendance of legal counsel
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2/1/2011
USA Environment submittals 1, 2, and 3 (geotextiles 
and geomembrane) transmitted via email from J. 
Laplante to V. Leos and B. Nann.

2/2/2011
USA Environment submittals 4 and 5 (CHASP and 
geotextile) transmitted via email from J. Laplante to 
V. Leos and B. Nann.

2/3/2011

USA Environment submittals  6, 7, 8 and 9 (partial 
stone chemistry results; Armor Cap C and D 
gradation curves, list of subcontractors) transmitted 
via 2 emails from J. Laplante to V. Leos and B. 
Nann.

2/4/2011
USA Environment submittals 10 and 11 (CWP, EPP, 
SWPPP) transmitted via email from J. Laplante to V. 
Leos and B. Nann.

2/4/2011 Revised RAWP document transmitted via email from 
J. Laplante to V. Leos and B. Nann for review.

2/7/2011 TCRA Weekly Progress Report 013 email from J. 
Laplante to V. Leos and five hard copies.

2/8/2011
Copy of Market Street and LaBarge Site Lease 
Agreements sent via email and hard copy from J. 
Laplante to V. Leos and B. Nann.

2/8/2011
Notification of TCRA subcontractors letter sent by 
email and hard copy from J. Laplante to V. Leos and 
B. Nann. 

2/10/2011 Letter from USEPA V. Leos to D. Keith requesting that TCRA Weekly Updates include a 
copy of the approved TCRA Schedule instead of the proposed revised TCRA schedule.

2/10/2011
Letter from USEPA V. Leos to D. Keith approving Addendum Regarding Site Access 
Modifications, subject to additional clarifying text proposed by USEPA to be included in 
the Addendum.

2/10/2011 Letter from USEPA V. Leos to D. Keith requesting specific additional detail be provided 
in the proposed revised TCRA schedule.

2/10/2011
Email to V. Leos of USEPA from D. Shafer of MIMC, 
on behalf of Respondents, regarding proposed 
Administration Site signs.

2/11/2011 Email from V. Leos of USEPA to Respondents approving Administration Site signs.

2/11/2011
Minutes from February 4, 2011 USEPA Weekly 
Update teleconference sent via email from J. 
Laplante to V. Leos and B. Nann.

2/14/2011
TCRA Weekly Progress Report 014 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

2/14/2011

Letter from MIMC counsel, on behalf of 
Respondents, to USEPA regarding notice of dispute 
relative to USEPA's January 14, 2011, Notice of 
Violation. 

2/16/2011 Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's response 
to Respondents' force majeure claim.

2/14/2011 J. Laplante submitted TCRA Detailed Schedule to V. 
Leos and B. Nann.

2/15/2011

J. Laplante submitted to V. Leos and B. Nann 
information on Exclusion Zone and Restricted Zone 
as developed by Respondents' contractor USA 
Environment.

2/16/2011 Email from B. Nann of USEPA to Respondents' counsel regarding Respondents' notice 
of dispute relative to January 14, 2011, Notice of Violation.
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2/18/2011
J. Laplante submitted to V. Leos and B. Nann 
contact information for the Channelview Volunteer 
Fire Department via email.

2/18/2011
J. Laplante submitted to V. Leos and B. Nann a draft 
Emergency Contingency Plan, as requested by 
USEPA, via email.

2/22/2011
TCRA Weekly Progress Report 015 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

2/22/2011
Submittal via hand delivery of Respondents' Notice 
of Dispute relative to the January 21, 2011 NOV and 
the January 24, 2011 NOV.

2/23/2011
Clarification of RAWP and Schedule Edits email 
from J. Laplante to V. Leos and B. Nann and five 
hard copies.

3/3/2011 Letter from V. Leos approving changes to Removal Action Work Plan, but not approving 
revised construction schedule

USEPA requested that Respondents schedule a meeting 
immediately if original schedule completion date of 
September 2, 2011 cannot be maintained

2/23/2011

USA Environment Submittal 10 - Approved 
Contractor Work Plan submittal email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

2/24/2011 Updated Analyte List email from J. Laplante to V. 
Leos and B. Nann. 

2/28/2011
TCRA Weekly Progress Report 016 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

3/1/2011

USA Environment Submittals 6a, 12, 13a, and 14 - 
Approved natural stone and processed concrete 
aggregate chemistry results, Armor Cap B/C 
gradation, and Contractor Site Security Plan 
submittals transmitted via email and hard copy from 
J. Laplante to V. Leos and B. Nann.

3/3/2011 Letter from USEPA V. Leos providing update on status of NOVs.

3/3/2011 Notice of Violation letter from USEPA regarding non-compliance with the TCRA AOC.

3/3/2011 Letter from V. Leos of USEPA to Respondents' Project Coordinator regarding 
Respondents' request to change Removal Action Work Plan and Work Schedule.

3/3/2011 Notification of Proposed Non-Hazardous Landfill 
letter from J. Laplante to V. Leos. 3/4/2011 Approval of Respondent's selected Subtitle D Landfill sent via email from V. Leos to J. 

Laplante.

3/7/2011
TCRA Weekly Progress Report 017 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

3/10/2011

Submittals 17 and 18 - Approved Armor Cap A 
gradation results, and LLDPE liner test results 
submittals transmitted via email and hard copy from 
J. Laplante to V. Leos and B. Nann.

 3/11/2011 Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's response 
to Respondents' Notice of Dispute dated February 14, 2011. 

3/14/2011
TCRA Weekly Progress Report 018 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

3/17/2011
Revised Emergency Contingency Plan (ECP) sent 
from J. Laplante to V. Leos and B. Nann via email 
and hard copy.

3/18/2011
Updated Notification of TCRA Subcontractors sent 
from J. Laplante to V. Leos and B. Nann via email 
and hard copy.

3/18/2011
Submittal via hand delivery of Respondents' Notice 
of Dispute relative to USEPA's February 16, 2011, 
rejection of Respondents' force majeure claim.
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3/21/2011
TCRA Weekly Progress Report 019 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

3/28/2011
TCRA Weekly Progress Report 020 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

3/28/2011
Letter from USEPA V. Leos to D. Keith requesting revision of weekly reports 017, 018, 
and 019 to remove the proposed revised schedule from these reports, and to cease 
inclusion of the proposed revised schedule in future weekly reports.

4/4/2011

TCRA Weekly Progress Report 021 and amended 
Progress Reports No. 017, 018, and 019 email from 
J. Laplante to V. Leos and B. Nann and five hard 
copies.

4/8/2011
Letter from USEPA V. Leos to D. Keith requesting a formal response to concerns 
regarding displacement of waste sludge that has been observed during cap construction 
activities.

4/11/2011
TCRA Weekly Progress Report 022 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

4/14/2011

Submitted via email from J. Laplante to V. Leos and 
B. Nann approved contractor Submittals 19 and 20 
and Cap Construction Progress Map to V. Leos and 
B. Nann and five hard copies.  

4/15/2011

Letter from D. Keith to V. Leos on behalf of 
Respondents as formal response to USEPA 
concerns about displacement of waste sludge 
observed during construction activities.

4/15/2011

Submitted via email from J. Laplante to V. Leos and 
B. Nann copy of the Emergency Contingency Plan 
Marshalling Area figure for the SJRWP TCRA to V. 
Leos and B. Nann and five hard copies.

4/18/2011
TCRA Weekly Progress Report 023 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

4/22/2011

Letter from J. Laplante to V. Leos requesting EPA 
review and approval of additional Subtitle D landfill 
for disposal of debris generated as part of TCRA 
construction activities sent via e-mail and 5 hard 
copies.

4/26/2011 Approval of Respondent's additional Subtitle D Landfill sent via email from V. Leos to J. 
Laplante.

4/25/2011
TCRA Weekly Progress Report 024 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

5/2/2011
TCRA Weekly Progress Report 025 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

5/2/2011 Supplemental Work Plan for West Cell Access sent 
via email from J. Laplante to V. Leos and B. Nann

5/3/2011 DRAFT Weather Day schedule sent via email from 
J. Laplante to V. Leos

5/5/2011

Submitted via email from J. Laplante to V. Leos and 
B. Nann approved contractor Submittals 21 and 22 
covering additional chemistry testing of import 
aggregates.  
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5/9/2011
TCRA Weekly Progress Report 026 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

5/16/2011
TCRA Weekly Progress Report 027 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

5/23/2011
TCRA Weekly Progress Report 028 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

5/31/2011
TCRA Weekly Progress Report 029 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

6/6/2011
TCRA Weekly Progress Report 030 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

6/13/2011
TCRA Weekly Progress Report 031 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

6/16/2011 Provided USEPA-requested electronic survey 
information to V. Leos via FTP.

6/20/2011
TCRA Weekly Progress Report 032 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

6/27/2011
TCRA Weekly Progress Report 033 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

7/5/2011
TCRA Weekly Progress Report 034 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

7/7/2011 Provided USEPA-requested electronic copy of the 
latest probing map to V. Leos from J. Laplante.

7/11/2011
TCRA Weekly Progress Report 035 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

7/18/2011
TCRA Weekly Progress Report 036 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

7/25/2011
TCRA Weekly Progress Report 037 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

8/1/2011
TCRA Weekly Progress Report 038 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

8/2/2011 Email from R. Brown to V. Leos draft Operations, 
Monitoring, and Maintenance (OMM) Plan.

8/2/2011 Email from A. Foster to Respondents' counsel transmitting draft letters designating 
Respondents as USEPA's representatives for Big Star access.

8/3/2011

Email from A. Foster to Respondents' counsel transmitting copy of letter from USEPA to 
San Jacinto River Fleet regarding its activities at the Site, expressing intent to pursue 
access from Big Star/San Jacinto River Fleet, and requesting summary of Respondents' 
problems in obtaining access from Big Star.

8/3/2011 Email from A. Foster to Respondents' counsel regarding fact sheet associated with 
residential sampling.

8/8/2011
TCRA Weekly Progress Report 039 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

8/10/2011 Email from A. Foster to Respondents' counsel regarding revised letter of designation.
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8/11/2011 Noncompliance Letter from Valmichael Leos dated August 5, 2011 was received and 
signed for on August 11, 2011.

8/15/2011
TCRA Weekly Progress Report 040 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

8/22/2011
TCRA Weekly Progress Report 041 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

8/29/2011
TCRA Weekly Progress Report 042 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

9/2/2011 Submitted DRAFT Removal Action Completion 
Report via email and FTP from D. Keith to V. Leos.

9/6/2011
TCRA Weekly Progress Report 043 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

9/9/2011

Submitted to USEPA a notice of dispute relative to 
USEPA's August 5, 2011 notice of noncompliance 
received by Respondent's Project Coordinator on 
August 11, 2011.

9/9/2011
Submitted to USEPA a detailed response to 
USEPA's February 16, 2011 denial of Respondents' 
force majeure claims under the AOC.

9/12/2011
TCRA Weekly Progress Report 044 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

9/19/2011
TCRA Weekly Progress Report 045 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

9/21/2011 Email from Barbara Nann regarding access to the Big Star property.

9/26/2011
TCRA Weekly Progress Report 046 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

9/26/2011
Email from MIMC counsel to Jessica Hernandez of 
USEPA regarding USEPA's request to obtain an 
access agreement with San Jacinto River Fleet.

9/28/2011
Email from Jessica Hernandez of USEPA to MIMC counsel regarding documentation of 
access to western waste pit at Site and extension of time of obtain access agreement 
from San Jacinto River Fleet.

9/30/2011

Email from MIMC counsel to USEPA counsel 
forwarding copy of survey of remaining Big Star 
property and current San Jacinto River Fleet 
property in response to USEPA's email of 
September 28, 2011.

9/30/2011 Email from USEPA counsel Barbara Nann to Respondent's counsel responding to 
MIMC's counsel's email of September 30, 2011.

10/3/2011
TCRA Weekly Progress Report 047 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

10/4/2011
Email from MIMC counsel to USEPA counsel 
responding to September 30, 2011, email from B. 
Nann of USEPA regarding property survey issue.

10/5/2011

Email from IP counsel to USEPA counsel joining in 
MIMC counsel's emails of September 30, 2011, and 
October 4, 2011, and further addressing access 
issues under the AOC and UAO.

10/6/2011
Email from J. Hernandez of USEPA to Respondents' counsel regarding USEPA's 
meeting with San Jacinto River Fleet (SJRF) on October 6, 2011, and need for 
Respondents to continue working to obtain access agreement with SJRF.
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10/7/2011
Email from MIMC counsel to J. Hernandez of 
USEPA responding to J. Hernandez' email of 
October 6, 2011.

10/10/2011
TCRA Weekly Progress Report 048 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

10/12/2011 Email from V. Leos regarding written comments on the Draft Removal Action Completion 
Report (RACR).

10/13/2011

Email from MIMC counsel to B. Darnell of San 
Jacinto River Fleet (SJRF), with copy to J. 
Hernandez of USEPA, requesting information on the 
access requirements for the restricted areas of the 
SJRF property.

10/21/2011
TCRA Weekly Progress Report 049 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

10/24/2011
TCRA Weekly Progress Report 050 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

10/25/2011
Memorandum sent to USEPA via email from D. Keith 
to V. Leos and G. Miller reporting security fence 
breach observed on October 24, 2011.  Repairs to 
fence were completed on October 26, 2011.

10/27/2011
Email from D. Keith to USEPA V. Leos and G. Miller 
providing photo documentation of completion of the 
perimeter fence repairs.

10/27/2011 Response from USEPA V. Leos acknowledging receipt of photo documentation.

10/31/2011
TCRA Weekly Progress Report 051 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

10/31/2011

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Fleet and 
USEPA responding to SJRF's email dated October 
14, 2011, regarding conditions for access to 
restricted areas of SJRF property for purposes of 
potential AOC and UAO activities.  

11/7/2011
TCRA Weekly Progress Report 052 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

11/14/2011
TCRA Weekly Progress Report 053 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

11/21/2011
TCRA Weekly Progress Report 054 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

11/22/2011

Submitted revised draft final Removal Action 
Completion Report (RACR) to the USEPA from D. 
Keith to V. Leos by email, hard copy, and FTP site.

11/23/2011

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Fleet (SJRF) and 
USEPA regarding status of SJRFs consideration of 
Respondents' October 31, 2011 email regarding 
access to SJRFs property.

11/28/2011
TCRA Weekly Progress Report 055 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.
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11/29/2011 Email from J. Hernandez of USEPA to Respondent's counsel regarding SJRF's 
operations in the vicinity of the Site and SJRF's draft sampling and monitoring plan.

12/1/2011

Email from D. Keith to USEPA V. Leos and G. Miller 
providing the schedule for the implementation of the 
operations, monitoring, and maintenance plan 
(OMMP) for the TCRA signs, fencing, and armored 
cap.

OMMP implementation will begin in January 2012, assuming 
the Removal Action Completion Report and associated 
OMMP plan are approved  beforehand.

12/5/2011
TCRA Weekly Progress Report 056 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

12/12/2011

TCRA Weekly Progress Report 057 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies, including attachment providing written 
notification to USEPA of fence breach observed on 
December 8, 2011.

12/19/2011
TCRA Weekly Progress Report 058 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

12/27/2011
TCRA Weekly Progress Report 059 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

12/27/2011

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Fleet (SJRF) and 
USEPA regarding status of SJRFs consideration of 
Respondents' October 31, 2011 email regarding 
access to SJRFs property.

12/27/2011
Email from SJRF to Respondents' counsel and USEPA in response to Respondents' 
emails of November 23, 2011, and December 27, 2011 regarding access to SJRF's 
property.

1/3/2012
TCRA Weekly Progress Report 060 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

1/3/2012 Email from USEPA V. Leos to D. Keith subject and attachment "Edits for Revised Final 
Construction Completion Report - SJRWP".

1/9/2012
TCRA Weekly Progress Report 061 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

1/18/2012
Email from D. Keith to V. Leos acknowledging 
USEPA agreement to begin monthly TCRA progress 
reporting.

1/18/2012 Email from V. Leos agreeing that weekly summary report are no longer needed and to 
move to monthly and revisit this later after the first cap inspection.

1/27/2012 Email from W. Mears to V. Leos providing update on 
first TCRA OMMP monitoring event progress.

1/31/2012 Email from W. Mears to V. Leos providing update on 
first TCRA OMMP monitoring event progress.

2/9/2012
Email from J. Hernandez to Respondents' counsel forwarding draft pre-construction 
baseline site assessment work plan for San Jacinto River Fleet project ("SJRF Draft 
SAP").

2/14/2012 Email from J. Hernandez to Respondents' counsel forwarding copy  of USEPA letter to 
San Jacinto River Fleet dated 12/1/2012.

2/15/2012 Email from J. Hernandez to Respondents' counsel regarding deadline for comments on 
the SJRF Draft SAP.

2/15/2012 TCRA Monthly Progress Report 001 email from J. 
Laplante to V. Leos and five hard copies.

2/21/2012 Submitted TCRA Quarterly Inspection Report - 
January 2012 Inspection to USEPA.

3/8/2012
Submitted correspondence to J. Hernandez 
regarding SJRF operations and comments  on SJRF 
Draft SAP.
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3/9/2012
Submitted Revised Draft Final Removal Action 
Completion Report (RACR), including responses to 
USEPA's comments on the Draft Final RACR.

3/15/2012 TCRA Monthly Progress Report 002 email from J. 
Laplante to V. Leos and five hard copies.

3/30/2012 Letter from International Paper to USEPA Region 6 
Administrator regarding financial assurance.

4/16/2012 TCRA Monthly Progress Report 003 email from J. 
Laplante to V. Leos and five hard copies.

5/1/2012
Email response from Respondent's counsel to 
USEPA's J. Hernandez acknowledging USEPA's 
status update on the SJRF Draft SAP review.

5/1/2012 Email from J. Hernandez to Respondents' counsel regarding SJRF Draft SAP still 
currently under USEPA review.

5/15/2012 TCRA Monthly Progress Report 004 email from J. 
Laplante to V. Leos and five hard copies.

5/16/2012
Emails from J. Hernandez to Respondents' counsel providing comments from NOAA, 
TCEQ, and the Harris County Pollution Control Services Department to the SJRF Draft 
SAP.

5/17/2012 Submitted TCRA Quarterly Inspection Report - April 
2012 Inspection to USEPA.

6/12/2012 Received copy of 6/12/2012 correspondence from USEPA to SJRF providing USEPA's 
comments to the SJRF Draft SAP.

6/15/2012 TCRA Monthly Progress Report 005 email from J. 
Laplante to V. Leos and five hard copies.

7/16/2012 TCRA Monthly Progress Report 006 email from J. 
Laplante to V. Leos and five hard copies.

7/23/2012
Submitted written notification to USEPA regarding 
the results of the inspection of the TCRA Cap 
conducted on July 20, 2012.

7/25/2012 Receipt by MIMC counsel of USEPA letter dated July 24, 2012 regarding stipulated 
penalties issues and invitation to meet.

7/26/2012 Receipt by D. Keith of USEPA's May 22, 2012 letter disapproving the draft final RACR 
and issuing the RACR in final form.

7/27/2012 Submitted TCRA Cap Repair Plan to USEPA to 
address maintenance issues on the western berm.  7/31/2012 Received approval letter from USEPA to proceed with implementation of the TCRA Cap 

Repair Plan.

8/10/2012
Email from A. Foster to Respondents granting and extension of time to Respondents to 
exercise their rights associated with USEPA's disapproval of the draft final RACR and 
issuance of RACR in final form.

8/15/2012 TCRA Monthly Progress Report 007 email from J. 
Laplante to V. Leos and five hard copies.

8/15/2012 Email from V. Leos to D. Keith with USEPA Revised Removal Action Completion Report 
(RACR) for the Time Critical Removal Action attached (pdf, without appendices).

8/20/2012
Received and signed for the hard copy of the letter from USEPA dated July 24, 2012 
(Noncompliance with Administrative Settlement Agreement and Order on Consent for 
Removal Action).

8/21/2012 Submitted Post-TCRA Quarterly Inspection Report - 
July 2012 Inspection.

8/27/2012 Submitted TCRA Maintenance Completion Report.

8/31/2012

IP and MIMC counsel received an email from Jessica Hernandez of USPEA on August 
31, 2012 confirming a 60 day extension under the AOC for the Respondents to raise any 
claims/disputes relative to USEPA's May 22, 2012 letter regarding the RACR.  The 60 
day extension runs from the date of the upcoming meeting between Respondents and 
USEPA.

9/17/2012 TCRA Monthly Progress Report 008 email from J. 
Laplante to V. Leos and five hard copies.

9/18/2012 Letter to V. Leos regarding TCRA Cap Repair.

10/10/2012 Letter from USEPA V. Leos to D. Keith transmitted via email regarding USEPA questions 
on the TCRA cap erosion issue.

10/15/2012 TCRA Monthly Progress Report 009 email from J. 
Laplante to V. Leos and five hard copies.

Page 14 of 28



TCRA Monthly Report - Summary of Agency Communication

Respondents 
Submittal Date

Response from 
USEPA Date USEPA Communication Summary NotesRespondents Communication Summary

11/8/2012 Submitted Post-TCRA Quarterly Inspection Report - 
October 2012 Inspection.

11/15/2012 TCRA Monthly Progress Report 010 email from J. 
Laplante to V. Leos and five hard copies.

12/4/2012
Email from A. Foster to Respondents granting and extension of time to Respondents to 
exercise their rights associated with USEPA's disapproval of the draft final RACR and 
issuance of RACR in final form.

12/17/2012 TCRA Monthly Progress Report 011 email from J. 
Laplante to V. Leos and five hard copies.

12/18/2012 Email from J. Laplante to V. Leos correcting date of 
email from A. Foster from 12/1/2012 to 12/4/2012. 12/19/2012 Email from V. Leos to J. Laplante acknowledging correction of date.

1/2/2013 Email to USEPA on behalf of Respondents 
regarding comments on the Revised SJRF SAP.

1/2/2013

Email from D. Keith to V. Leos (with letter attached) 
requesting a meeting to discuss USEPA questions 
raised during a 10-10-12 letter from USEPA to 
Respondents concerning the design and 
construction of the TCRA.

1/8/2013

Teleconference between D. Keith and V. Leos 
discussing the 01-02-13 letter from the Respondents 
to USEPA, wherein USEPA recommended a 
technical meeting be held the week of 01-16-13 to 
discuss USEPA technical questions concerning the 
design and construction of the TCRA.

1/8/2013
Email from D. Keith to V. Leos with a preliminary 
proposed schedule to conduct the next quarterly 
inspection of the TCRA.

1/8/2013

Email from D. Keith to V. Leos providing additional 
update on schedule for TCRA quarterly inspection, 
as related to current weather conditions and 
changes to the proposed inspection schedule 
therefore.

1/15/2013 Email from D. Keith to V. Leos regarding results of 
TCRA cap inspection. 1/16/2013 Email response from V. Leos to D. Keith acknowledging the notification regarding the 

TCRA cap inspection results.

1/15/2013 TCRA Monthly Progress Report 012 email from J. 
Laplante to V. Leos and five hard copies.

1/16/2013
Email from D. Keith to V. Leos providing additional 
detail on the observations made during the January 
2013 TCRA cap inspection.

1/18/2013
Email from D. Keith to V. Leos concerning findings 
made during additional inspection of the Eastern 
Cell of the TCRA.

1/23/2013
Email notification from D. Keith to USEPA and 
SJRWP CAC Members to notify them about 
upcoming maintenance activities.

1/23/2013 TCRA Cap Maintenance Plan sent via email from J. 
Laplante to V. Leos. 1/24/2013 Email response from V. Leos to J. Laplante approving the TCRA Maintenance Plan.

1/31/2013
Email from USEPA counsel A. Foster to D. Keith granting additional 30 day extension to 
Respondents to exercise rights under the AOC for dispute resolution related to May 22, 
2012 letter from USEPA.

2/4/2013
Email from W. Mears to V. Leos providing status 
update on maintenance activities and data collection 
for TCRA quarterly monitoring event.

2/7/2013
Email from W. Mears to V. Leos providing final daily 
report from maintenance activities, and identifying 
maintenance as complete.

2/15/2013
Submitted Post-TCRA Quarterly Inspection Report - 
January 2013 Inspection and the TCRA 
Maintenance Completion Report.
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2/15/2013 TCRA Monthly Progress Report 013 email from J. 
Laplante to V. Leos and five hard copies.

3/6/2013
Email from USEPA counsel A. Foster to D. Keith granting additional 90 day extension 
(for a total of 240 days) to Respondents to exercise rights under the AOC for dispute 
resolution related to May 22, 2012 letter from USEPA.

3/15/2013 TCRA Monthly Progress Report 014 email from J. 
Laplante to V. Leos and five hard copies.

4/5/2013 Submitted TCRA Report on Reassessment of 
Design and Construction.

4/15/2013 TCRA Monthly Progress Report 015 email from J. 
Laplante to V. Leos and five hard copies.

4/25/2013 Email from V. Leos to D. Keith with a list of questions for the Respondents to address 
related to the TCRA design.

 5/1/2013 Letter from V. Leos to D. Keith requesting information on the design and construction of 
armor cap.

5/8/2013 Submitted Post-TCRA Inspection Report - April 2013 
Inspection.

5/10/2013
Email from USEPA V. Leos to D. Keith providing additional follow-up questions to 
USEPA's May 1, 2013 letter providing supplemental technical questions on USEPA's 
assessment of the TCRA cap design.

5/15/2013 TCRA Monthly Progress Report 016 email from J. 
Laplante to V. Leos and five hard copies.

5/30/21013
Email from USEPA on behalf of A. Foster to D. Keith providing an additional extension of 
90 days to a total of 330 days for Respondents to exercise their rights for dispute 
regarding the RACR.

6/14/2013 Submitted response to questions on TCRA 
Assessment.

6/17/2013 TCRA Monthly Progress Report 017 email from J. 
Laplante to V. Leos and five hard copies.

6/25/2013 Communication from USEPA G. Miller to D. Keith regarding questions about vegetation 
growing on the armored cap.

7/12/2013
Submitted letter to USEPA G. Miller from D. Keith 
regarding vegetation control and herbicide 
application(s).

7/26/2013 Email from USEPA G. Miller giving approval to perform vegetation control at the Site.

7/15/2013 TCRA Monthly Progress Report 018 email from J. 
Laplante to V. Leos and five hard copies.

8/12/2013 Submitted Third Quarter, 2013, TCRA Cap 
Inspection Report to USEPA.

8/15/2013 TCRA Monthly Progress Report 019 email from J. 
Laplante to V. Leos and five hard copies.

8/30/2013
Email from USEPA A. Salinas to D. Keith providing an additional extension for a total of 
375 days from the October 9, 2012 meeting for Respondents to exercise rights under the 
AOC for dispute resolution related to May 22, 2012 letter from USEPA.

9/16/2013 TCRA Monthly Progress Report 020 email from J. 
Laplante to V. Leos and five hard copies.

10/15/2013 TCRA Monthly Progress Report 021 email from J. 
Laplante to V. Leos and five hard copies.   

10/17/2013
Email from USEPA A. Foster to D. Keith providing an additional extension for a total of 
420 days from the October 9, 2012 meeting for Respondents to exercise rights under the 
AOC for dispute resolution related to May 22, 2012 letter from USEPA.

 11/1/2013 Letter from USEPA G. Miller providing USACE comments on the Armor Cap 
Reassessment of Western Berm.

11/12/2013 Email from USEPA G. Miller to D. Keith regarding community questions on 
vegetation/debris observed in the San Jacinto River near the TCRA cap location.

See follow-up communication from Respondents on 
11/13/2013.

11/13/2013

Email from D. Keith to USEPA G. Miller regarding 
observations from a site visit conducted on 
11/13/2013, including photos, noting that the 
vegetation/debris described in USEPA's 11/12/2013 
email are no longer present near the TCRA cap.
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11/15/2013 TCRA Monthly Progress Report 022 email from J. 
Laplante to V. Leos and five hard copies.

11/20/2013
Email from USEPA A. Salinas to J. Cermak instructing Respondents to include Anne 
Foster on all communications and remove Barbara Nann.  A. Foster and A. Salinas are 
now are the Site attorneys.

11/21/2013

Email from USEPA A. Foster to D. Keith providing an additional extension from the 
October 9, 2012 meeting for Respondents to exercise rights under the AOC for dispute 
resolution related to May 22, 2012 letter from USEPA.  This deadline is being extended 
until the date in 2014 which is ten days after EPA's issuance of the site's proposed plan 
for public comment.

11/21/2013 Submitted Post-TCRA Inspection Report - October 
2013 Inspection.

11/27/2013 Submitted Armored Cap Enhancement Work Plan.

12/16/2013 TCRA Monthly Progress Report 023 email from J. 
Laplante to V. Leos and five hard copies.

1/10/2014 Email approval of the TCRA Cap Enhancement Work Plan by V. Leos.

1/10/2014
D. Keith email to V. Leos that Respondents will 
provide anticipated field schedule as soon as 
practical.

1/15/2014 TCRA Monthly Progress Report 024 email from J. 
Laplante to V. Leos and five hard copies.

1/15/2014 Email from J. Laplante to V. Leos relating to TCRA 
Enhancement construction schedule.

1/24/2014
Email from USEPA V. Leos to Anchor QEA (Randy Brown) requesting information on 
what gradation measurements, if any, were being made for the rock being used in the 
TCRA Enhancement Work Plan.

1/28/2014
Email from Anchor QEA (John Laplante) to V. Leos 
in response to USEPA's 1/24/14 email request 
regarding gradation measurements.

2/17/2014 TCRA Monthly Progress Report 025 email from J. 
Laplante to V. Leos and five hard copies.  

2/21/2014
Submitted TCRA Armored Cap Enhancement 
Completion Report via email from J. Laplante to V. 
Leos and five hard copies.

2/21/2014
Submitted Post-TCRA Inspection Report - January 
2014 Inspection via email from J. Laplante to V. 
Leos and five hard copies.

3/17/2014 TCRA Monthly Progress Report 026 email from J. 
Laplante to V. Leos and five hard copies.

4/15/2014 TCRA Monthly Progress Report 027 email from J. 
Laplante to V. Leos and five hard copies.

5/15/2014 TCRA Monthly Progress Report 028 email from J. 
Laplante to V. Leos and five hard copies.

5/21/2014
Submitted Post-TCRA Visual Inspection Report - 
April 2014 via email from J. Laplante to V. Leos and 
five hard copies.

5/27/2014

Email from D. Keith to USEPA V. Leos requesting 
approval to complete vegetation control measures 
as recommended on Respondents' April 2014 Visual 
Inspection Report.

5/28/2014 Email from USEPA V. Leos to D. Keith and J. Laplante approving the vegetation control 
measures outlined in Appendix B of Respondents' July 12, 2013 Report.

6/16/2014 TCRA Monthly Progress Report 029 email from J. 
Laplante to V. Leos and five hard copies.

6/17/2014 Notification from USEPA to Respondents that a breach in the perimeter fence was 
identified by Harris County on June 17, 2014.

6/27/2014
Submitted Security Fence Breach/Repair 
Memorandum via email to V. Leos and five hard 
copies.
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7/15/2014 TCRA Monthly Progress Report 030 email from J. 
Laplante to V. Leos and five hard copies.

8/1/2014 Received USEPA's July 29, 2014 demand/bill for collection for payment of response 
costs under AOC.

8/12/2014 Submitted Post-TCRA Semi-Annual Inspection 
Report - July 2014 Inspection. 8/12/2014 Received email from USEPA's Project Manager requesting inspection of areas shown as 

inaccessible in the July 2014 report submitted on 8/12/14.

8/15/2014 TCRA Monthly Progress Report 031 email from J. 
Laplante to V. Leos and five hard copies.

8/18/2014
Respondents sent letter to USEPA requesting a full 
cost package to document response costs incurred 
by USEPA under AOC.

 

8/26/2014 Submitted Revised Post-TCRA Semi-Annual 
Inspection Report - July 2014 Inspection.

8/29/2014 Email from USEPA V. Leos to J. Laplante requesting removal, during next inspection 
visit, of vegetation growth that could potentially cover site signage.

9/3/2014

Email from J. Laplante to V. Leos in response to 
USEPA email on 8/29/14 confirming that plans 
would be made for vegetation removal around site 
signage.

9/15/2014 TCRA Monthly Progress Report 032 email from J. 
Laplante to V. Leos and five hard copies.

 10/6/2014
Email from USEPA V. Leos to D. Keith requesting the Respondents consider a cap 
Inspection following a series of storm events that passed through the  Dallas/Fort Worth 
area.

10/6/2014
Email from D. Keith to V. Leos regarding 
Respondents' plans to conduct visual inspection on 
10/9/14.

10/15/2014 TCRA Monthly Progress Report 033 email from J. 
Laplante to V. Leos and five hard copies.

10/28/2014
Submitted Post-TCRA Visual Inspection Report - 
October 2014 via email from D. Keith to V. Leos and 
five hard copies.

10/28/2014 Requested USEPA approval to conduct vegetation 
control via email from D. Keith to V. Leos. 10/28/2014 Email from USEPA V. Leos to D. Keith approving vegetation control measures.

 11/17/2014 TCRA Monthly Progress Report 034 email from J. 
Laplante to V. Leos and five hard copies.

12/9/2014

Respondents received an email from Gary Miller on December 9, 2014 stating the gate 
lock combinations for the Respondent’s and TXDOT’s locks on the TCRA fencing were 
inadvertently released by USEPA.  As a result, the Respondents changed locks at all 
gates for the Respondents and TXDOT on December 10, 2014.

12/15/2014 TCRA Monthly Progress Report 035 email from J. 
Laplante to V. Leos and five hard copies.

1/15/2015 TCRA Monthly Progress Report 036 email from J. 
Laplante to V. Leos and five hard copies.

1/30/2015

D. Keith coordinated with V. Leos by phone and 
email on the TCRA semi-annual inspection progress 
to inform him there was limited access for certain 
areas of the bathymetric survey because of 
persistent low tide conditions.  Keith and Leos 
agreed remaining survey data should be collected 
when deeper water conditions occur and those 
areas can be safely accessed, and a complete 
inspection report provided when all of the data are 
available.  

2/2/2015 Response from V. Leos to D. Keith acknowledging 1/30/15 email and notifying D. Keith 
and Respondents that V. Leos would like to visit the site during the next survey.

2/16/2015 TCRA Monthly Progress Report 037 email from J. 
Laplante to V. Leos and five hard copies.

2/23/2015
D. Keith notified USEPA V. Leos and G. Miller via 
telephone and email of the presence of derelict skiff 
debris on the surface of the TCRA cap.
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3/2/2015
Received USEPA's February 26, 2015 full cost 
package and revised demand/bill for collection for 
USEPA's response costs under AOC.

3/13/2015 Submitted TCRA Debris Removal Completion 
Report.

3/16/2015 TCRA Monthly Progress Report 038 email from J. 
Laplante to V. Leos and five hard copies.

4/8/2015 Received email from USEPA forwarding Amended Bill for Collection for USEPA's 
responses costs under AOC.

4/13/2015 D. Keith provided TCRA inspection status update to 
V. Leos via telephone.

4/15/2015 TCRA Monthly Progress Report 039 email from J. 
Laplante to V. Leos and five hard copies.

5/4/2015

Semi-Annual Inspection Report (January - April 
2015) and April 2015 Visual Inspection Report 
transmitted by David Keith to V. Leos via email and 
hard copy.

5/15/2015 TCRA Monthly Progress Report 040 email from J. 
Laplante to V. Leos and five hard copies.

5/20/2015

Email from D. Keith to USEPA G. Miller and V. Leos 
providing information on precipitation and flows 
during May 12 and May 13 rain events, indicating 
flows were below the 10-year storm event; and 
notifying USEPA that visual inspection was 
conducted 5/20/15.

5/21/2015
Email from D. Keith to USEPA V. Leos and G. Miller 
describing results of visual inspection conducted on 
5/20/15.

5/26/2015 Email from D. Keith to USEPA V. Leos requesting 
approval to complete vegetation control measures. 

Response from USPEA V. Leos approving vegetation control plan sent via email to D. 
Keith.

6/12/2015 Email from D. Keith to USEPA Gary Miller regarding 
site inspection of the same date.

6/15/2015 TCRA Monthly Progress Report 041 email from J. 
Laplante to V. Leos and five hard copies.

6/16/2015 Received a Memo to File letter from Valmichael Leos regarding visual cap inspection.

6/17/2015 Email from G. Miller to D. Keith requesting a visual inspection following high water 
conditions in the San Jacinto River.

6/17/2015 Received an email from Carlos Sanchez notifying Respondents that all future 
correspondence with USEPA on the TCRA be submitted to Gary Miller.

6/18/2015

Email from D. Keith to USEPA G. Miller notifying 
USEPA that Anchor QEA will conduct a visual 
inspection in response to USEPA email of 
6/17/2015.

6/19/2015 Email from D. Keith to USEPA G. Miller summarizing 
June 19, 2015 visual inspection, including photos.

6/19/2015

Email from D. Keith to USEPA G. Miller requesting 
approval to conduct routine maintenance of the 
TCRA cap, including vegetation control and 
placement of additional 1 cy of armor rock.

6/19/2015 Approval provided from USEPA G. Miller to D. Keith via email.

6/22/2015 Submitted letter to USEPA Gary Miller regarding 
geotextile.

7/15/2015 TCRA Monthly Progress Report 042 email from J. 
Laplante to Gary Miller and five hard copies.

8/14/2015
Submitted Post-TCRA Semi-Annual Inspection 
Report - July 2015 transmitted by John Laplante to 
Gary Miller via email and five hard copies.
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8/17/2015 TCRA Monthly Progress Report 043 email from J. 
Laplante to Gary Miller and five hard copies.

9/4/2015
Submitted Draft Planting Plan Memorandum by 
email from D. Keith to G. Miller, with five hard 
copies.

9/15/2015 TCRA Monthly Progress Report 044 email from J. 
Laplante to Gary Miller and five hard copies.

10/8/2015
Request to modify TCRA semi-annual inspection 
schedule transmitted via email from D. Keith to 
USEPA G. Miller.

10/8/2015 Approval provided from USEPA G. Miller to D. Keith via email.

10/15/2015 TCRA Monthly Progress Report 045 email from J. 
Laplante to Gary Miller and five hard copies.

10/26/2015
Email from D. Keith to USEPA G. Miller providing 
estimates of the water level at the TCRA following 
recent heavy rains and higher flows.

11/3/2015
Call from USEPA G. Miller to D. Keith requesting a visual inspection of the TCRA 
following heavy rains and high water observed at the TCRA site, and requesting an 
addendum to the OMMP to address a response to potential barge strikes on the TCRA.

11/5/2015
Email notification from D. Keith to USEPA G. Miller 
regarding results of post-rain visual inspection of 
waste pits conducted on 11/3/15.

11/16/2015 TCRA Monthly Progress Report 046 email from J. 
Laplante to Gary Miller and five hard copies.

11/18/2015
Submitted Post-TCRA Semi-Annual Inspection 
Report - October 2015 to Gary Miller and five hard 
copies.

12/3/2015 Submitted Draft Amendment 1 Operations, 
Monitoring, and Maintenance Plan.

12/10/2015
Call from USEPA G. Miller to D. Keith regarding USEPA observations of the TCRA cap 
in the northwest area, which identified an area of interest where armor rock could not be 
confirmed by the USEPA inspection team

12/11/2015
Call from USEPA G. Miller to D. Keith requesting additional delineation of the area of 
interested, as well as sediment sampling, and requesting repair of the area as soon as 
possible.

12/15/2015 TCRA Monthly Progress Report 047 email from J. 
Laplante to Gary Miller and five hard copies.

12/16/2015
Email from USEPA G. Miller to D. Keith requesting a repair plan be developed for the 
area of interest, including delineation of the horizontal extents, collection of sediment 
samples, and schedule for implementing the repair.

12/21/2015 Email transmittal of Letter from USEPA C. Edlund notifying Respondents regarding 
failure to submit work plan.

12/21/2015 Submitted Draft Repair Work Plan to USEPA.

12/22/2015
Email from USEPA G. Miller to D. Keith providing comments on the Draft Repair Work 
Plan submitted 12/21/2015, and providing conditional approval of the Draft Work Plan 
pending USEPA comments being addressed.

12/23/2015 Letter from MIMC to USEPA responding to the 
USEPA letter dated 12/21/2015.

12/23/2015 Email from IP to USEPA concurring with MIMC's 
response to the USEPA letter dated 12/21/2015.

12/28/2015 Submitted Revised Repair Work Plan. 12/28/2015 Received email approval of Revised Repair Work Plan from G. Miller of USEPA.

 12/29/2015
Received certified Letter via U.S. Mail from Carl Edlund, Director of USEPA Superfund 
Division regarding Failure to Submit Cap Repair Plan.  Letter was dated December 21, 
2015.

12/29/2015 Email from USEPA C. Sanchez requesting information on how Emergency Response is 
addressed in the OMMP.

12/29/2015

Conference call between D. Keith and USEPA C. 
Sanchez regarding Emergency Response plan, 
resulting in request by USEPA that a specific 
Emergency Response plan be developed to 
supplement the OMMP.
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1/15/2016 TCRA Monthly Progress Report 048 email from J. 
Laplante to USEPA G. Miller and five hard copies.

1/15/2016 Submitted Figure showing the maintenance area 
from J. Laplante to USEPA G. Miller via email.

1/15/2016
Submitted Draft Emergency Response Addendum to 
the OMM Plan from J. Laplante to USEPA G. Miller 
via email and five hard copies.

1/26/2016
Submitted TCRA Armored Cap Enhancement 
Completion Report via email from J. Laplante to 
USEPA G. Miller and five hard copies.

2/9/2016 Email from USEPA G. Miller to D. Keith with a map depicting the area covered by the 
USEPA dive team during their inspection in December.

2/16/2016 TCRA Monthly Progress Report 049 email from J. 
Laplante to USEPA G. Miller and five hard copies.

2/16/2016

Email from D. Keith to USEPA G. Miller 
acknowledging USEPA's email on same date 
directing Respondents to modify the TCRA OMM 
Plan, including adding video surveillance and 
installation of additional warning buoys.

2/16/2016
Email from USEPA G. Miller to D. Keith directing Respondents to 1) implement an 
armored cap surveillance program; 2) prepare a work plan and install additional warning 
buoys; 3) increase the frequency of cap inspections to quarterly until further notice.

2/16/2016
Letter describing proposed site buoy enhancements 
transmitted by email and hard copy from D. Keith to 
USEPA G. Miller.

2/23/2016 Email from USEPA G. Miller to D. Keith and J. Laplante approving the proposed buoy 
enhancements described in Respondents 2/16/16 letter.

2/29/2016 Email from USEPA G. Miller to D. Keith providing a copy of the USEPA dive team report 
of December 2015 TCRA inspection.

2/29/2016
Submitted Addendum 2 to the OMM Plan, camera 
security system from J. Laplante to USEPA G. Miller 
via email and five hard copies.

3/4/2016 Email from USEPA G. Miller to D. Keith approving Addendum 2 to the OMM Plan, 
camera security system, subject to USEPA modifications detailed in the email.

3/4/2016

Email from D. Keith to USEPA G. Miller notifying 
USEPA that five small areas of visible geotextile 
were seen during recent visual inspection conducted 
during an unusually low tide event.

3/4/2016
Email from USEPA G. Miller to D. Keith acknowledging notification about five small 
areas of visible geotextile and requesting Respondents proceed with delineating these 
areas and placing additional rock as necessary.

3/7/2016

Email from D. Keith to USEPA G. Miller notifying 
USEPA that armored cap porewater samplers 
planned to be installed during the week of April 4, 
2016.

3/7/2016
Email from USEPA G. Miller to D. Keith acknowledging notification about upcoming 
porewater sampler deployment, and notifying Respondents that USEPA will complete 
their TCRA cap inspection prior to porewater sampler installation.

3/15/2016 TCRA Monthly Progress Report 050 email from J. 
Laplante to USEPA G. Miller and five hard copies.

3/15/2016

Email from J. Laplante to USEPA G. Miller 
describing proposed additional probing of the TCRA 
armored cap in the eastern cell of the historic 
impoundment.

3/15/2016 Email from USEPA G. Miller to D. Keith and J. Laplante approving the proposed 
additional probing described in the work plan submitted on this date.

3/21/2016
Email from D. Keith to USEPA G. Miller providing 
work plan for conducting additional rock placement 
for maintenance of the TCRA armored cap.

3/21/2016 Email from USEPA G. Miller to D. Keith approving maintenance work plan that was 
submitted to USEPA on this date.

4/15/2016 TCRA Monthly Progress Report 051 email from J. 
Laplante to USEPA G. Miller and five hard copies.

4/19/2016
Submitted TCRA Armored Cap Probing and 
Maintenance Completion Report via email from J. 
Laplante to USEPA G. Miller, with hard copies.

4/20/2016 Email from USEPA G. Miller to J. Laplante acknowledging J. Laplante's submittal sent 
on April 19, 2016.

4/19/2016 Email from D. Keith to USEPA G. Miller responding 
to USEPA's questions on the same date. 4/19/2016 Email from USEPA G. Miller to D. Keith regarding community questions on float anchors, 

as well as, storm return interval for recent flood event.

4/19/2016

Email from D. Keith to USEPA G. Miller 
recommending completing inspection and installing 
porewater samplers during week of May 2, 2016 in 
light of current river stage and flooding conditions in 
Houston.
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4/26/2016

Email from D. Keith to USEPA G. Miller discussing 
visual inspection of the TCRA cap that was 
completed after flood waters had receded, the status 
of the temporary buoys, and the condition of the new 
groundwater well that was installed.

4/28/2016

Email from D. Keith to USEPA G. Miller confirming 
that a representative of the Respondents would be 
available to meet with USEPA during their requested 
visual inspection.

4/28/2016 Phone call from USEPA G. Miller to D. Keith discussing proposed USEPA visual 
inspection of the armored cap on Wednesday May 4, 2016.

4/29/2016
Phone call from USEPA G. Miller to D. Keith requesting a conference call between 
Anchor QEA, USEPA, and USACE to discuss visual observations made by Anchor QEA 
of the damaged cap area that was identified and repaired during December 2015.

5/7/2016
Email from D. Keith to USEPA G. Miller notifying 
USEPA of a potential trespasser seen on security 
cameras at Site.

5/8/2016

Email from D. Keith to USEPA G. Miller clarifying 
that people seen on security cameras on May 7, 
2016 were sampling staff associated with the 
Respondents' work.

5/9/2016 Email from USEPA G. Miller to D. Keith acknowledging D. Keith's clarification sent on 
May 8, 2016.

5/16/2016 TCRA Monthly Progress Report 052 email from J. 
Laplante to USEPA G. Miller and five hard copies. 5/17/2016 Email from USEPA G. Miller to J. Laplante acknowledging J. Laplante's submittal sent 

on May 16, 2016.

5/16/2016

Email from D. Keith to USEPA G. Miller notifying 
USEPA about one area of interest where 
maintenance should be conducted, which was 
identified during a May 13, 2016 probing inspection.

5/17/2016 Email from USEPA G. Miller to D. Keith approving proposal to perform maintenance in 
area of interest identified by May 13, 2016 probing.

5/16/2016

Email from D. Keith to USEPA G. Miller providing 
comparison of survey data within area of interest 
identified by USEPA on December 10, 2015, for use 
by USEPA.

5/19/2016 Email from D. Keith to USEPA G. Miller providing 
probing results from May 13, 2016 probing event.

5/19/2016 Email from USEPA G. Miller to D. Keith requesting GPS coordinates for 2013 
maintenance area and March 2016 probing locations.

5/20/2016
Email from D. Keith to USEPA G. Miller providing 
GPS coordinates requested by USEPA in their May 
19, 2016 email.

5/24/2016
Email from USEPA G. Miller to D. Keith providing USEPA Dive Team Summary Report 
dated April 2016, and requesting a repair plan be developed for areas identified in the 
USEPA Dive Team Summary Report.

5/25/2016
Email from D. Keith to USEPA G. Miller requesting 
discussion on some of the items noted in the USEPA 
Dive Team Summary Report dated April 2016.

5/26/2016 Submitted Post-TCRA Quarterly Inspection Report - 
April 2016.

6/2/2016
Phone call from USEPA G. Miller to D. Keith requesting a work plan for post-storm 
TCRA armored cap inspection and maintenance, including probing to be conducted in 
the submerged portion of the Western Cell and the Northwestern Area.

6/3/2016
Email from D. Keith in response to USEPA email 
from G. Miller on this same date, acknowledging that 
Respondents would retrieve displaced buoys.

6/3/206 Email from USEPA G. Miller to D. Keith requesting perimeter buoys, which had been 
displaced by recent storm, be removed from Southwest Shipyard facility.

6/6/2016
Submitted TCRA-Armored Cap - Response to 
Request Regarding Dive Team Summary Report 
April 3-9, 2016.
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6/6/2016
Email from D. Keith to USEPA G. Miller summarizing 
activities conducted on Northern Impoundments on 
June 2, 2016.

6/6/2016

Email from USEPA G. Miller to D. Keith requesting visual inspection and inspection work 
plan for western portion of the TCRA armored cap using same procedures as previously 
used for the eastern portion of the TCRA armored cap.  Requested plan due to USEPA 
on June 10, 2016.

6/6/2016 Email from USEPA G. Miller to D. Keith requesting a visual inspection be conducted on 
June 7, 2016.

6/8/2016

Email from D. Keith to USEPA G. Miller describing 
observations from the USEPA-requested visual 
inspection conducted on June 7, 2016, and plans to 
address misaligned camera, removal of debris, 
replacement of buoys, realignment of sign, and 
placement of rock on top of surplus geotextile 
overlying the TCRA armored cap.

6/9/2016 Email from USEPA G. Miller to D. Keith approving the maintenance items described in 
email from D. Keith dated June 8, 2016.

6/10/2016 Submitted Plan for Additional Cap Probing of the 
TCRA Armored Cap. 6/10/2016 Email from USEPA G. Miller to J. Laplante approving Plan for Additional Cap Probing 

that was submitted to USEPA on this date.

6/15/2016 TCRA Monthly Progress Report 053 email from J. 
Laplante to USEPA G. Miller and five hard copies.

6/15/2016

Email from D. Keith to USEPA G. Miller describing 
results of the AOI probing, and identifying seven 
areas where maintenance will be performed, as well 
as details on the planned maintenance.

6/15/2016
Email from USEPA G. Miller to D. Keith approving the planned maintenance described in 
the email from D. Keith of the same date, subject to the requirement that C-rock be used 
in AOI-22.

6/21/2016
Email from D. Keith to USEPA G. Miller providing 
daily reports for work conducted at the Site between 
June 14 and June 17, 2016.

7/14/2016 Submitted TCRA Armored Cap Probing and 
Maintenance Completion Report. 

7/15/2016 TCRA Monthly Progress Report 054 email from J. 
Laplante to USEPA G. Miller and five hard copies.

8/9/2016 Email from D. Keith to USEPA G. Miller regarding 
Quarterly Inspection Report. 8/9/2016 Email from USEPA G. Miller to D. Keith approving waiting for higher tides to allow 

access to shallower parts of the Eastern Cell.

8/15/2016 TCRA Monthly Progress Report 055 email from J. 
Laplante to USEPA G. Miller and five hard copies.

8/24/2016
Notification to USEPA G. Miller from D. Keith that 
manual probing of the armored cap would be 
conducted in several areas of interest.

8/25/2016

Voicemail from J. Laplante to G. Miller notifying 
USEPA that two small areas were identified during 
probing where geotextile and armor rock were 
present, but additional armor rock was needed to 
meet the TCRA design armor rock thickness, as well 
as the Respondents intent to place additional rock in 
these areas on August 26, 2016.

8/26/2016 Voicemail from G. Miller to J. Laplante requesting email notification of the findings and 
Respondents' intent to place additional armor rock.

8/26/2016
Email from J. Laplante to USEPA G. Miller re-stating 
the information provided via voicemail on August 25, 
2016.  

8/26/2016 Email from G. Miller to J. Laplante approving Respondents' plan to place additional 
armor rock over the areas of interest described in the email from J. Laplante.

9/15/2016 TCRA Monthly Progress Report 056 email from J. 
Laplante to USEPA G. Miller and five hard copies.

9/20/2016 Submitted Post-TCRA Quarterly Inspection Report - 
July and August 2016.
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9/28/2016

Email from USEPA A. Foster to D. Keith and G. Miller extending the time for the 
Respondents to exercise their rights under the Order to dispute USEPA's actions related 
to USEPA's May 22, 2012 letter to a date that is ten days after issuance of USEPA's 
final Record of Decision for the site.

10/6/2016

Email from D. Keith to USEPA G. Miller notifying 
USEPA of Respondent's desire to conduct quarterly 
inspection starting 10/7/2016  to take advantage of 
high tides

10/6/2016 Email from USEPA G. Miller to D. Keith approving the plan to conduct survey as outlined 
in email from D. Keith.

10/11/2016 Call from USEPA G. Miller to D. Keith to discuss recent inspection report, and the 
observed scour in the river channel outside the footprint of the TCRA armored cap.  

10/12/2016

Email from USEPA A. Foster to A. Axe and G. Miller extending the time for the 
Respondent's to exercise their rights under the Order to dispute USEPA's actions 
related to the USEPA's May 22, 2012 letter to a date that is forty-five days after issuance 
of USEPA's final Record of Decision for the site.

10/17/2016 TCRA Monthly Progress Report 057 email from J. 
Laplante to USEPA G. Miller and five hard copies.

10/27/2016 Email from USEPA G. Miller to D. Keith requesting a work plan to be submitted for 
Channel Maintenance in the San Jacinto River adjacent to the TCRA Armored Cap.

11/1/2016 Email from J. Laplante to G. Miller providing date of 
April Cap Survey. 11/1/2016 Email from USEPA G. Miller to D. Keith and J. Laplante regarding the date of April 2016 

San Jacinto Cap Survey.

11/7/2016
Submitted Work Plan for Channel Maintenance to 
USEPA G. Miller from J. Laplante via email and hard 
copy.

11/10/2016 Email from G. Miller to J. Laplante providing comments and requesting modifications to 
the Channel Maintenance Work Plan submitted 11/7/2016.

11/15/2016 Email from J. Laplante to G. Miller providing Revised 
Channel Maintenance Work Plan. 11/16/2016 Email from G. Miller to J. Laplante and D. Keith approving the Channel Maintenance 

Work Plan. 

11/15/2016 TCRA Monthly Progress Report 058 email from J. 
Laplante to USEPA G. Miller and five hard copies.

12/14/2016 Submitted Post-TCRA Quarterly Inspection Report - 
October 2016.

12/15/2016 TCRA Monthly Progress Report 059 email from J. 
Laplante to USEPA G. Miller and five hard copies.

1/17/2017 TCRA Monthly Progress Report 060 email from J. 
Laplante to USEPA G. Miller and five hard copies.

1/23/2017 Email from D. Keith to G. Miller providing status 
report on the ongoing Channel Maintenance efforts.

1/23/2017

Email from D. Keith to G. Miller notifying USEPA of 
some maintenance areas that were identified during 
low-tide visual inspection conducted on this same 
date.

1/24/2017 Email from G. Miller to D. Keith acknowledging D. Keith's 1/23/17 notification.

1/26/2017

Email from D. Keith to G. Miller providing 
maintenance work plan for addressing areas 
identified during the January 23, 2017 visual 
inspection.

1/26/2017 Email from G. Miller to D. Keith approving maintenance work plan that was transmitted to 
USEPA on same date.

2/2/2017

Email from J. Laplante to G. Miller notifying USEPA 
of an area in the eastern cell, which was identified 
by the recent bathymetric survey, that will be probed 
to confirm the presence of the required thickness of 
the armored cap, as well as a plan for placement of 
additional rock, if necessary, in the area to be 
probed.

2/2/2017
Email from G. Miller to J. Laplante approving plan for confirmatory probing and 
additional rock placement, if necessary, as described in the email from J. Laplante on 
the same date.

2/9/2017

Email from D. Keith to G. Miller notifying USEPA that 
a visual inspection would be conducted on this same 
date, in response to USEPA request also made on 
this same date.

2/9/2017 Email from G. Miller to D. Keith requesting a visual inspection following a question filed 
with TCEQ from an individual about the integrity of the armored cap.
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2/10/2017
Email from D. Keith to G. Miller regarding results of 
visual inspection conducted on 2/9/17, which did not 
identify any deficiencies in the armored cap.

2/15/2017 TCRA Monthly Progress Report 061 email from J. 
Laplante to USEPA G. Miller and five hard copies.

2/27/2017

Submitted Post-TCRA Quarterly Inspection Report - 
January 2017 (which included the January 2017 
Probing and Maintenance Completion Report as 
Attachment 1).

3/7/2017
Received a letter by certified mail from Gary Miller dated March 2, 2017, regarding the 
Respondents’ financial assurance responsibilities for the RI/FS and Time Critical 
Removal Action. 

3/10/2017
Channel Maintenance Completion Report sent via 
email and hard copies from J. Laplante to USEPA G. 
Miller.

3/15/2017 TCRA Monthly Progress Report 062 email from J. 
Laplante to USEPA G. Miller and five hard copies.

3/20/2017
Submitted updated financial assurance information 
on behalf of IP in response to USEPA letter dated 
March 2, 2017.

3/24/2017
Submitted updated financial assurance information 
on behalf of MIMC in response to USEPA letter 
dated March 2, 2017.

4/17/2017 TCRA Monthly Progress Report 063 email from J. 
Laplante to USEPA G. Miller and five hard copies.

5/1/2017
Email from D. Keith to G. Miller describing proposed 
vegetation control to be conducted on Thursday and 
Friday, May 4 and May 5, 2017.

5/3/2017
Email from D. Keith to G. Miller requesting approval 
of vegetation control measures described in May 1, 
2017 email on same subject.

5/3/2017 Email from G. Miller to D. Keith approving vegetation control measures proposed in the 
May 1, 2017 email.

5/12/2017

Email from D. Keith to G. Miller providing the 
number of signs on the armored cap and fencing 
that are being replaced because of weathering and 
fading.

 

5/15/2017 TCRA Monthly Progress Report 064 email from J. 
Laplante to USEPA G. Miller and five hard copies.

5/26/2017 Submitted Post-TCRA Quarterly Inspection Report - 
April 2017.

6/5/2017

Email from D. Keith to USEPA G. Miller notifying 
USEPA that Respondents would be conducting 
vegetation control on the armored cap on June 7, 
2017.

6/7/2017
Email from D. Keith to USEPA G. Miller notifying 
USEPA that Respondents would be replacing signs 
on June 8 and possibly June 9, 2017.

6/15/2017 TCRA Monthly Progress Report 065 email from J. 
Laplante to USEPA G. Miller and five hard copies.

6/16/2017
Email from USEPA G. Miller to D. Keith requesting Respondents prepare a work plan to 
investigate cap integrity in response to a photo supplied by the public showing a tugboat 
operating in the vicinity of the armored cap.
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6/16/2017

Email from D. Keith to G. Miller responding to 
USEPA inquiry made this date, notifying USEPA that 
Respondents would review and provide security 
camera video, because the tugboat appeared to be 
operating outside the limits of the perimeter buoys.

6/19/2017 Email from USEPA C. Sanchez acknowledging that Respondent would provide security 
video. 

6/20/2017

Email from D. Keith to G. Miller and C. Sanchez 
providing security camera video of tugboat 
operations on June 15, 2017, showing that the 
tugboat was operating outside of the perimeter 
buoys, away from the armored cap.

6/21/2017 Email from G. Miller to D. Keith acknowledging receipt of video and agreeing that the 
work plan requested by USEPA on June 16, 2017 is not necessary.

7/17/2017 TCRA Monthly Progress Report 066 email from J. 
Laplante to USEPA G. Miller and five hard copies.

7/24/2017 Email from D. Keith to USEPA G. Miller providing 
status update on TCRA quarterly inspection.  

8/2/2017 Email from D. Keith to USEPA G. Miller providing 
status update on TCRA quarterly inspection. 8/2/2017 Email from G. Miller to D. Keith acknowledging receipt of email.

8/3/2017 Email from D. Keith to USEPA G. Miller providing 
status update on TCRA quarterly inspection. 8/3/2017 Email from G. Miller to D. Keith acknowledging receipt of email.

8/9/2017 Email from D. Keith to USEPA G. Miller providing 
status update on TCRA quarterly inspection. 8/9/2017 Email from G. Miller to D. Keith acknowledging receipt of email.

8/15/2017 TCRA Monthly Progress Report 067 email from J. 
Laplante to USEPA G. Miller and five hard copies.

8/23/2017 Call from USEPA G. Miller to D. Keith discussing potential need for a visual inspection of 
the site after Tropical Storm Harvey.

8/24/2017 Submitted Post-TCRA Quarterly Inspection Report - 
July 2017.

8/24/2017

Email from D. Keith to USEPA G. Miller informing 
USEPA about Respondents' plans to inspect the 
site, and if necessary, perform a survey following 
Tropical Storm Harvey.

8/27/2017 Email from D. Keith to USEPA G. Miller providing 
security camera photos from site for this date.

8/28/2017
Response from D. Keith to USEPA G. Miller's  
8/28/17 email providing a link to the river gage data 
for the San Jacinto River at US90.

8/28/2017 Email from USEPA G. Miller to D. Keith providing information on temporary USGS river 
stage gage installed at I-10.

8/29/2017 Email from D. Keith to USEPA G. Miller providing 
security camera photos from site for 8/28/2017.

8/29/2017 Email from D. Keith to USEPA G. Miller providing 
security camera photos from site for this date.

8/30/2017

Response from D. Keith to USEPA G. Miller 's 
8/30/2017 email indicating the Lake Houston dam 
gage was not responding, but that the US90 gage 
indicated a flood return interval of 500 years.

8/30/2017 Email from USEPA G. Miller requesting flow rate and return interval storm information 
from Lake Houston dam gage.

9/1/2017
Photo from Houston Transtar Camera on the I-10 
bridge showing the San Jacinto River and the site, 
sent via email from D. Keith to G. Miller.
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9/1/2017

Email from D. Keith to USEPA G. Miller informing 
USEPA about Respondents' initial visual 
observations and providing photos of site conditions 
and discussing Respondents' intent to perform 
maintenance along the southern and central berms 
in response to flooding from Hurricane Harvey.

9/2/2017
Email from D. Keith to G. Miller informing USEPA of 
Respondents' intent to perform a fence inspection 
either today or tomorrow.

9/2/2017 Email from G. Miller to D. Keith requesting status of the security fence and gates at the 
site.

9/14/2017 Email from D. Keith to G. Miller with attached 
procedures for diver sampling at San Jacinto. 9/14/2017 Email from G. Miller to D. Keith approving diver sampling procedures transmitted via 

email from D. Keith on this same date.

9/15/2017 TCRA Monthly Progress Report 068 email from J. 
Laplante to USEPA G. Miller and five hard copies.

9/15/2017
Email from D. Keith to G. Miller with attached map 
showing location where surface samples were 
collected on September 7, 2017.

9/15/2017 Email from USEPA G. Miller to D. Keith requesting map of locations where surface 
samples were collected on September 7, 2017.

9/15/2017
Email from D. Keith to G. Miller providing preliminary 
results from sediment and surface water sampling 
conducted on September 7, 2017.

9/15/2017 Email from J. Laplante to G. Miller providing post 
Harvey Armored Cap Maintenance Plan. 9/15/2017 Email from USEPA G. Miller to J. Laplante approving the post Harvey Armored Cap 

Maintenance Plan.

9/18/2017
Email from D. Keith to G. Miller providing preliminary 
results from sediment sampling conducted on 
September 11, 2017.

9/22/2017 Email from D. Keith to G. Miller providing update on 
status of work plan for Channel Maintenance.

9/27/2017
Email from D. Keith to G. Miller providing validated 
data results from September 7 and September 11 
sampling events.

9/28/2017

Email from D. Keith to G. Miller summarizing 
preliminary dive team sampling results for sampling 
conducted on September 15, 2017, and directing 
USEPA to a link to download these preliminary 
results.

9/29/2017 Sediment Sampling and Analysis Plan Addendum 
submitted by J. Sampson to G. Miller. 9/29/2017 USEPA approved Sediment Sampling Plan.

10/3/2017
Email from D. Keith to G. Miller providing validated 
data results from sampling conducted on September 
15, 2017.

10/5/2017 Email from J. Laplante to G. Miller providing 
Channel Maintenance Work Plan. 10/9/2017 Email from G. Miller to D. Keith providing comments on the Channel Maintenance work 

plan.

10/6/2017
Email from J. Laplante to G. Miller responding to 
request for surface area of increased bed elevation 
outside of the footprint of the TCRA armored cap.

10/6/2017
Email and clarification from USEPA G. Miller to J. Laplante requesting the surface area 
of the post-Harvey survey where the elevation has increased 1 foot or more outside of 
the footprint of the TCRA armored cap.

10/6/2017
Email from D. Keith to G. Miller providing post-
Harvey Inspection and Maintenance Completion 
Report.

10/16/2017 TCRA Monthly Progress Report 069 email from J. 
Laplante to USEPA G. Miller and five hard copies.

10/18/2017
Email from J. Laplante to G. Miller submitting 
Revised Plan for Armor Rock Placement to USEPA 
G. Miller and five hard copies.

10/18/2017 Email from G. Miller to D. Keith approving the channel maintenance work plan submitted 
this same date.
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10/25/2017

Email from D. Keith to G. Miller providing visual 
inspection results from this date, in response to 
USEPA request, indicating that the buoys were in 
place and that there were no signs of movement on 
the edge of the armored cap in the northwestern 
area.

10/25/2017 Email from G. Miller to D. Keith requesting visual inspection of buoys along the eastern 
edge of the TCRA armored cap, and the edge of the cap along the northwestern area.

10/26/2017 Email from G. Miller to D. Keith requesting electronic map data to assist USEPA in their 
planning of a future dive inspection.

10/27/2017
Email from D. Keith to G. Miller discussing ongoing 
maintenance activities and suggesting the next 
quarterly inspection be conducted in January 2018.

10/27/2017 Email from G. Miller to D. Keith requesting information on the planned date of the next 
quarterly inspection.

10/31/2017 Email from G. Miller to D. Keith confirming January 2018 date for next quarterly 
inspection, and requesting status update on upcoming channel maintenance.

11/1/2017
Email from D. Keith to G. Miller providing an update 
on the anticipated schedule to begin channel 
maintenance. 

11/2/2017

Email from D. Keith to G. Miller providing an update 
on the anticipated schedule to begin channel 
maintenance, and notifying USEPA of the 
Respondents' intent to use Bertucci Contracting 
Company as the contractor for channel 
maintenance.

11/6/2017
Email from D. Keith to G. Miller providing a revised 
update on the anticipated schedule to begin channel 
maintenance.

11/8/2017
Email from D. Keith to G. Miller providing a revised 
update on the anticipated schedule to begin channel 
maintenance.

11/15/2017 TCRA Monthly Progress Report 070 email from J. 
Laplante to USEPA G. Miller and five hard copies.

11/15/2017
Request from USEPA G. Miller requesting a summary on the amount of rock used during 
the Hurricane Harvey response, and the amount of rock available in the stockpile for 
future maintenance.

11/22/2017 Email from D. Keith to USEPA G. Miller providing 
status update on channel maintenance activities.

12/1/2017 Email from D. Keith to USEPA G. Miller providing 
status update on channel maintenance activities.

12/4/2017

Email from D. Keith to USEPA G. Miller requesting 
that USEPA clarify statements in the ROD and 
public comments regarding dioxin/furan 
concentrations in surface water. 

12/5/2017 Email from USEPA G. Miller to D. Keith confirming receipt of 12/4/2017 email.

12/11/2017

Email from D. Keith to USEPA G. Miller clarifying the 
amount of rock used during recent channel 
maintenance, and confirming maintenance work was 
completed on 12/4/2017.

12/13/2017
Email from D. Keith to USEPA G. Miller providing 
additional details on the amount of armor rock 
remaining in the offsite stockpile area.

12/15/2017 TCRA Monthly Progress Report 071 email from J. 
Laplante to USEPA G. Miller and five hard copies.

1/2/2018 Email from D. Keith to G. Miller notifying USEPA of 
upcoming quarterly survey activities.
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ID Task Name Duration Start Finish

1 SAN JACINTO WASTE PIT SUPERFUND SITE 164.6 days Thu 11/11/10 Fri 9/2/11

2 Contract Completion 0 days Mon 11/22/10 Mon 11/22/10

3 Notice To Proceed 0 days Tue 11/23/10 Tue 11/23/10

4 Materials Procurment 28.6 days Thu 11/11/10 Wed 1/5/11

5 Materials Lead Time 28.6 days Thu 11/11/10 Wed 1/5/11

6 Place Orders - Bouys and Signs 0 days Mon 11/29/10 Mon 11/29/10

7 Place Orders - Materials 0 days Mon 11/29/10 Mon 11/29/10

8 Material Preparation Lead Time 20 days Mon 11/29/10 Wed 1/5/11

9 Natural Stone (54,500 tons, 9 trains) 20 days Mon 11/29/10 Wed 1/5/11

10 Processed Concrete (18,600 tons, 1,030 end dumps) 20 days Mon 11/29/10 Wed 1/5/11

11 Filter Fabric (4 truck loads) 20 days Mon 11/29/10 Wed 1/5/11

12 Access Road Filter Fabric 5 days Mon 11/29/10 Tue 12/7/10

13 Access Road TxDOT Road Base 5 days Mon 11/29/10 Tue 12/7/10

14 LLDPE 15 days Mon 11/29/10 Mon 12/27/10

15 Bouys and signs 20 days Thu 11/11/10 Fri 12/17/10

16 Materials Delivery 65 days Thu 12/16/10 Tue 4/12/11

17 Natural Stone 65 days Thu 12/16/10 Tue 4/12/11

18 Processed Concrete 45 days Thu 12/16/10 Tue 3/8/11

19 Filter Fabric (rock underlay) 20 days Mon 12/27/10 Tue 2/1/11

20 LLDPE 5 days Mon 12/27/10 Wed 1/5/11

21 Bouys and signs 0 days Fri 12/17/10 Fri 12/17/10

22 Materials Delivery Complete 0 days Tue 4/12/11 Tue 4/12/11

23 Preconstruction Conference 1 day Wed 12/8/10 Thu 12/9/10

24 Plans and Submittal 20 days Mon 11/22/10 Wed 12/29/10

25 Preparation 10 days Mon 11/22/10 Fri 12/10/10

26 Project Work Plan 10 days Mon 11/22/10 Fri 12/10/10

27 Site Specific HASP 10 days Mon 11/22/10 Fri 12/10/10

28 QAPP 10 days Mon 11/22/10 Fri 12/10/10

29 Submittal Review 5 days Fri 12/10/10 Mon 12/20/10

30 Response to Comments/Final Documents 5 days Mon 12/20/10 Wed 12/29/10

31 Final Approvals 0 days Wed 12/29/10 Wed 12/29/10

32 Construction 136 days Wed 12/8/10 Mon 8/8/11

33 Project Set-up 10 days Wed 12/8/10 Mon 12/27/10

34 Mobilization 3 days Wed 12/8/10 Mon 12/13/10

35 Big Star Property Improvements 10 days Wed 12/8/10 Mon 12/27/10

36 Site Management Activities 136 days Wed 12/8/10 Mon 8/8/11

37 Health and Safety 136 days Wed 12/8/10 Mon 8/8/11

38 Quality Control 136 days Wed 12/8/10 Mon 8/8/11

39 Survey Control 136 days Wed 12/8/10 Mon 8/8/11

40 Site Security 136 days Wed 12/8/10 Mon 8/8/11

41 Access Road Construction 12 days Thu 12/30/10 Thu 1/20/11

42 Clear and Grub 10 days Thu 12/30/10 Tue 1/18/11

43 Place Filter Fabric and Road Base 10 days Tue 1/4/11 Thu 1/20/11

44 Environmental Protection 20 days Mon 12/27/10 Tue 2/1/11

45 Sign and Bouy Installation 10 days Mon 12/20/10 Fri 1/7/11

46 Armor Cap Placement 116 days Wed 1/5/11 Fri 7/29/11

47 Water Side Placement 96 days Wed 1/5/11 Thu 6/23/11

48 Armor Cap C2 10 days Wed 1/5/11 Mon 1/24/11

49 Armor Cap B 9 days Mon 1/24/11 Tue 2/8/11

50 Armor Cap E 32 days Tue 2/8/11 Tue 4/5/11

51 Armor Cap D 34 days Tue 4/5/11 Fri 6/3/11

52 Armor Cap A 11 days Mon 6/6/11 Thu 6/23/11

53 Place Geotextile 96 days Wed 1/5/11 Thu 6/23/11

54 Land Side Placement 107 days Fri 1/21/11 Fri 7/29/11

55 Western Cell Preparation 19 days Fri 1/21/11 Wed 2/23/11

56 Clear and Grub Peninsula 10 days Fri 1/21/11 Tue 2/8/11

57 Shaping and Grading 6 days Mon 1/31/11 Wed 2/9/11

58 Granular Fill (bedding) 6 days Tue 2/1/11 Thu 2/10/11

59 LLDPE Placement 7 days Fri 2/11/11 Wed 2/23/11

60 Armor Cap Placement 88 days Wed 2/23/11 Fri 7/29/11

61 Armor Cap B 15 days Wed 2/23/11 Tue 3/22/11

62 Armor Cap C1 9 days Tue 3/22/11 Wed 4/6/11

63 Armor Cap C2 24 days Wed 4/6/11 Wed 5/18/11

64 Armor Cap A 2 days Wed 5/18/11 Mon 5/23/11

65 Armor Cap D 28 days Mon 5/23/11 Wed 7/13/11

66 Armor Cap E 10 days Wed 7/13/11 Fri 7/29/11

67 Place Geotextile 88 days Wed 2/23/11 Fri 7/29/11

68 Substantial Completion 0 days Fri 7/29/11 Fri 7/29/11

69 Demobilization 5 days Fri 7/29/11 Mon 8/8/11

70 Final Reports 20 days Fri 7/29/11 Fri 9/2/11

71 Redline Drawings 20 days Fri 7/29/11 Fri 9/2/11

72 Narrative 20 days Fri 7/29/11 Fri 9/2/11

73 Project Completion 0 days Fri 9/2/11 Fri 9/2/11
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